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PROGRESS REPORT
Environmental Compliance & Restoration Support
Libby, Montana Asbestos Project

Database (WAF1 N-3330): WAF 1L (PoP: 4/24/03 — 9/30/05

A.

Work Performed August 1-31, 2005

The following activities were completed during the August reporting period:

B.

L] * * L

Conducted administrative and budgeting activities

Conducted contract and project management activities

Updated database project schedule

Produced database queries and ad hoc reports as requested

Performed database administration and system administration activities.

Entered and validated Libby data including: Field Samples, Analytical Results, Chain-of-
Custody, Site checklists (EIC, SIIC & PCC), CSF Data, Property Status and GIS data.
Performed data clean-up activities

Supported SRC in obtaining updated Lab Analysis data for Phase-2 Samples

Conducted changes to production, development and test databases

Completed the development of the MOD tracking application for Lab and CSF
Modifications to the SOP

Monitoring the process for the ‘Resident Letters’ relating to Soil Samples

Developed a process to track data issues/corrections

Researching issues related AHERA concentrations on the standard report application
Started a pilot test to see the feasibility and cost benefit of using a Toughbook application
for collecting information by the Community Involvement Center

PDI Revisions completed and the final application delivered to the field

Work Planned for September 1-30, 2005

The following activities are planned for the September reporting period:

Continue database queries and ad hoc reports as requested

Continue database administration and system administration activities

Continue to enter and validate Libby data into database including: Field Samples,
Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC & PCC), CSF Data,
Property Status and GIS data.

Update the project schedule

Continue to review and correct incorrect data in the database, as needed.

Continue to work with SRC, as needed.

Continued review and correction of Location coding Buildings (BD codes) and
Addresses (AD codes) between local (eLastic) and project (Libby2) databases.
Continue development of the MOD tracking application for Lab and CSF Modifications
to the SOP



C.

D.

E.

F.

Continue monitoring the process needed to track the status of ‘Resident Letters’ relating
to Soil Samples

Continue review of proposed NADES EDD and impact on existing Libby data as needed
Conduct DOT security review training for all people with access to the database

Last Period's Qutstanding Issues/Discussion Items
Current Period's Outstanding Issues/Discussion Items
Schedule (see Attachment 1)

Cost Summary (see Attachment 2)

Design and Oversight (WAF2 AS009): WAF 2L (PoP: 6/15/03 — 9/30/05)

A. Work Performed August 1 - 31, 2005

The following activities were completed during the August reporting period:

2 & & & » & @

Communicated routinely with the RPM and Volpe Site Manager

Conducted residential removal activities (PDI, Design, RFP, Oversight)

Conducted waste management activities

Awarded TO 18 (Helipad)

Awarded TO 19 (Seventh residential group)

Sent out RFP for TO 20 (Eighth residential group)

Continued to collect removal cost data for cost recovery and contract monitoring
purposes

Continued sampling at residential removal sites

Conducted administrative (cost recovery and record keeping) and budgeting activities
Conducted contract and project management activities. '
Developed and delivered bi-weekly reports

B. Work Planned for September 1 - 30, 2005

The following activities are planned for the September reporting period:

Award TO 20

Conduct site walks for TO 21 & 22

Start work on TO 21 and 22

Complete Helipad

Conduct oversight of residential removal and design activities
Continue to conduct remedial pre-design and design activities
Conduct community relations activities

Conduct landfill operations .

Coordinate removals with contractors
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Coordinate removals with residents

Continue to prepare work plan packages to provide to cleanup contractors for residential
removal site walks and subsequent removal action

Conduct contract administrative activities related to new contracts

Conduct administrative and budgeting activities

Conduct contract and project management activities

. Last Period’s Qutstanding Issues/Discussion Items

C
D. Current Period’s Qutstanding Issues/Discussion Items
E

. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RI/CSS/PE/Exposure Assessment_Support (WAF3 N-3346): WAF 3K (PoP: 6/15/03 -

9/30/05)

A.

Work Performed August 1 - 31, 2005

The following activities were completed during the August reporting period:

Conducted administrative and budgeting activities.

Conducted contract and project management activities.

Continued coordination of analytical activities and weekly laboratory telecoms.
Continued to conduct investigative and sampling activities as requested by the RPM.
Continued to work with CDM, EPA and laboratories to document modifications and
clarifications to a variety of analytical operating procedures.

Continued to work with CDM and EPA to document modifications and clarifications to a
field operating procedures.

Continued follow-up TEM analysis for the purpose of revising Ambient Report.
Analysis initiated accordingly.

Finalized Evaluation Report (Data Completeness Report) based on final government
comments.

Completed analysis of PE Pilot Study on ashing dust samples.

Continued activities related to support of Supplemental QAPP, demolition sampling, PE
study, etc.

B. Work Planned for September 1 - 30, 2005

The following activities are planned for the September reporting period:

Continue to conduct investigative and sampling activities as requested by the RPM.
Continue coordination of laboratory support activities, including weekly telecoms.
Continue to conduct processing of soil samples at CSF.



C.

D.

E.

F.

Continue to work with CDM, EPA and laboratories to document modifications and
clarifications to a variety of analytical operating procedures.

Continue follow-up TEM analysis for revising Ambient Report based on new data
requirements and objectives.

Receive EPA comments to revised QA/QC Trend Analysis Report.

Coordinate with EPA and others regarding requirements for additional PE follow-up pilot
studies.

Coordinate with EPA and others regarding requirements for additional PE follow-up pilot
studies. »

Last Period's Outstanding Issues/Discussion Items
Current Period’'s OQutstanding Issues/Discussion Items
Schedule (see Attachment 1)

Cost Summary (see Attachment 2)

Cleanup and Remediation (WAF4 AS008): WAF 4K (6/15/03 — 9/30/05)

A. Work Performed August 1 - 31, 2005

The following activities were completed during the August reporting period:
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Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

Conducted mine operations activities

Continued removal activity for TO 14 MCS properties

Continued removal activity for TO 15 ER properties

Completed removal activity for TO 16 (Wise property/Highway 37 ROW)

Conducted removal activity at Loomis and Epperson (TO 17)

Conducted removal activity at Helipad (TO 18)

Conducted waste management activities at the landfill

Conducted administrative and budgeting activities

Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-
going)

Conducted contract and project management activities

Developed bi-weekly reports

B. Work Planned for September 1 - 30, 2005

The following activities are planned for the September reporting period:

Continue to communicate routinely with the RPM and the Volpe Site Manager regarding
project status and needs '
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Continue all on-going residential removal activities

Award TO 15 residential removals

Award TO 16 (Wise property/Highway 37 ROW)

Award TO 17 (Loomis/Epperson)

Conduct Site Walks for TO 18, 19 and 20

Award temporary housing contract

Provide HEPA vacuum orientation to residents during HEPA vacuum distribution
Continue dust and air sampling at residential removal sites

Conduct contract close-outs

Conduct contract and project management activities

& & & & @ & & * 2

. Last Period’s Qutstanding Issues/Discussion [tems

. Current Period’s Qutstanding Issues/Discussion Items

Schedule (see Attachment 1)

Cost Summary (see Attachment 2)
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ID |Task Name Start Finish % Complete [2nd Hal| 15l Half} 2nd Hal| 1st Half| 2nd Hal| 1st Half| 2nd Hal
tr Joe [ Joe Joe [or [e [ [ Jr Lr Twr lr [te

1 | WAF 1 (through amendment 1L) - Libby Project Dbase/GIS/General Support 12/25/02 9/30/05 97% ] _ i _ i

2 Task 1: Database Entry for removal aclions, design, and C55. 12/25/02 | 9/30/05 §7% _

3 Task 2; QA/QC for all dala entry. 1122103 | 9730105 97% ; _

) Task 3 Admin, for all data entry, fiing, COC, sample resuls, IFF, elc. 12125002 | 9/30/05 7% _

5 Task 4: Dalabase mgt. Activities 172203 | 9/30/05 7% :

3 Task 5: Dev. methods 1o optimize inpul of daia & analysis of GIS plug-in. 412403 | 930705 7% a0 0000 ]

Project: 2003WAFSchedule
Date: 9/19/05

Critical Task [ rFroores: omammmmamsy  Summay (=G

Task

O e

\ 4

Page 1




ID | Task Name Start Finish % Complete | 2003 2004
H1 H2 H1 i H2
1 |WAF 2 ({through amendment 2L} - Design/Oversight Support 8/16103 9/30/05 96% :
2 Task 1 Sampling & Analysis: Sampling & analysis elated io clean-up, mon. | 6/16/03 | S5/30/05 96% - ]
3 Task 2 Caonstruction Design: Dev. & validate dwgs & specs for SP & MWW | 6/16/03 9/30/05 96% —
4 Task 3 Operationat Design: Finalize asbestos landfill op's plans and associz| 6/16/03 9/30/05 96% _
5 Task 4 H&Safety OS: On-site inspection, compliance, sampling & analysis -| 6/16/03 | 9/30/05 96% |
6 Task 5 Cleanup/Remediation Coordination, 08, & Admin 6/16/03 | 9/30/05 6% _
L 27777 ]
Project: 2003WAFSchedule Critical Task
Date: 9/19/05 Critical Progress TN Tk Progress ]
Page 1




Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

10 {Task Name Slart Finish | % Complets |15t Half [2nd Half [ 151 Half [2nd Half [1stHall [2nd Half
Gir1 | Ot Qir 3 tr 4 Qtr 1 2 otr 3 tr 4 1 ir 2 Ir 3 tr 4

1 |WAF 3 (through amendment 3L) - RI & CSS/PE/Exp AssessiGenl BM6103 | 9/30/05 EL)

2 Task 1 R); Pecform sample prep.. mgt. and analylical activities, and monitor clup activitis | 6/16403 BI30H05 95%

3 Task 14 CSS8; Conlinus 16 plan & canduct inspections, intaniesws, & sampling activilas [REE 9r30/05 6%

4 Task 2 PE: Sample prep. activ.'s; perform sample mgt. & analylical activ.'s &M6402 S/30/05 96%

5 Task A Exposure Assessment; Assist with pedforming an inhalalion study on the nan-can | &HEM3 SI30/05 6%

3 Task 4 General: Perform analyses of mgl, & env. eng issues, provide tachnical drection | 6/16/03 | 930405 96%
Project, 2003WAF Schedule Task B ciicoek 7 7] Progress wammmm— Miesions 4 Sunmary IRy

Page 1
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Attachment 1: Libby Asbestos Project 2003 WAF 4 Schedule

ID | Task Hame Start Finish | % Complete
1 |WAF 4 (through amendment 4K) - Cleanup/Remediation Support (Cleanup) 6303 | %0/05 *w%
2 Task 3 Planning: Conduci aclivilas such a3 pre-cleanup site walks and invesligations. B8/13/03 9230105 96%
3 Task 2 Cleanup Mgl & Acquisiion SupporL Monitoring constr. schedutes, budgels, HAS monitering, inspe| 81303 | 92005 S6%
4 Task 3 Cleanup Coordination; Coordination wf other EPA contractors conducling cleanup activihes 6113103 930S 6%
E) Task 4 Reporting: Bi-waakly progress updates to RPM, & all alher reporting req's of tAG. 613403 S30/S 96%
[ Task 5 Waste Managemenl: Haz. waste operations and mgt of scil, WCI, ACM, & cther commingled mater| 6/43/03 | 9/30/05 95%

Project: 2003WAF Schedule ,
D:,:'O;HQJOS Split . v v 4 ., Summery

Task B e > 3 Rolled Up Spiit
QP Roited Up Miesione

Progreas snessssems  RotedUpTosk [ Roved Up Frogros: EmmmEmMsm—

Extemal Tasks Deadiine
Project Summary H

External Milestone €

&

Page 1




PLANS, ADVANCES and EXPENDITURES SUMMARY

Volpe IAGHDW6995388401

IAG HISTORY

at 8/31/05 Date Amourd Cumulative Total
DW5995388401-0 4124/2003| § 100,000 |5 100,000
DW6995388401-1 5222003 § 1,400,000 | § 1,500,000
DW6995368401-2 6/24/2003) § 2,900,000 } § 4,400,000
DW6995388401-3 8/11/2003) § 3,219,990 | § 7.619.990
DW6995388401-4 9117/2003| § 900,000 | $ 8,519,990
DW6995388401-5 /302003 8 3,627,000 | § 12,146,990
FY03 Total $ 12,146,990

DW6995388401-6 37212004] 3,125,000 | $ 15,271,990
DW6995388401-7 5/12/2004] § 4,148,000 | 8 19,419,990
DW6995388401-8 719/2004] $ 4,878,276 { § 24,298,266
DW6995368401-9 913/2004] § 1,571,724 | $ 25,869,990
DW6995388401-A 9/23/2004| $ 165,000 | § 26,034,990
FY04 Total $ 13,888,000

DW6995388401-B 12/15/2004 § 1,000,000 | $ 27,034,990
DW6995388401-C 211812005} § 4,800,000 | § 31,634,990
DW6995388401-D 42012005 $ 2483570 | § 34,318,560
DW6995388401-E 6/22/2005| $ 7,000,000 | § 41,318,560
FY05 Total $ 15,283,570

TOTAL $ 41318560




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGHDWE395388401

PLANS - WAF HISTORY WAF No ang WAF No. t WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF N¢. 6 TOTAL Cum Total
DATE Database & Design & RICSS! Cleanup & BNSF Flyway {Advances
Genl Support Oversight] PE Study Rermediation| Oversight Oversight applied 1o WAFs
that are yeliow
at 831/05
LPV 048 (3 T 8ALOP 50102_D DSECYVONd 2507 CO01 1 - 5/6/031 § 100,000 100,000 | $§ - 100,000
LRV 015 03 7 BALOE 501020 08BCRVDO 2507 CO01 1A - 6/403] 3 300,080 300,080 | & 400,080
LRY 015 03 T BALOE 501020 0BBCRVI) 2507 C001 2 + 6403 ) }H 506,580 : - 506,580 206,660
[LRV015 03 T SALOE 501020 0BBCRYOD 2507 COO1 ~3. 6/4703] . - $ 422,07 5 422207 | 8. 1.328,867
LRY 015 03 T 8ALCE 50102D 088CRVDO 2507 COD1 ‘4 - Gr408| D 158,133 kN 156,133 | ¢ 1,485,000
LR 015 03 T 6ALCE 501020 08BCRVEO 2507 COM 5. 614/03] - ' 13 15,000 3 - 15,000 | § 1,500,000
LRV 019 03 T BALOE 501020 08BCRVO0 2507 CO01 18 - T3] .$° 236,161 , s 236161 | & 1,736,16%
LRV 019 03 T BALOE 501020 088CRWVQ0 2507 COG1 28 - T10/03 3 201,937 $ 901937 | & 2.638.098
LR 019 03 T BALOE 501020 08BCRVOD 2507 COM 34 - TIO/03 269,645 h: 269,645 | § 2,907,743
LRV 084 03 T 8ALOE 501020 08BCCO04 2507 COO1 34 - T3 . 200,000 $ 200000148 % 3,107.743
LRY 015 03 T SBALOE 501020 08BCRVO) 2507 CO01 44 - THOR3 $ 1,292,257 3 1,262,257 | § 4,400,000
LRV 023 03 T BALOE 501020 08BCRWQQ 2507 CO01 1C - 10/268/03] $ 203,510 | 3 203,510 T 4,803,510
LRY 023 03 T 8ALOE 601020 DBBCRVD) 2507 CO01 28°--1726/03) - ) $ - 1,706,454 C- $ 1,706,454 | §-° 6,309,964
LRY Q23 03 T 8ALOE 501020 0BBCRVOD 2507 COOY 4B - 10/28/03 - $ 110,028 $ 140,028, 8,419,900
LPY 142 03 T-8ALOP 501020 08BCCO04 2507 CO01 4B - 10{28/03]. '$. 600,000 4 00,000 | § 7,019,990
LPV 14203 T 8ALOP 501020 08BCCO04 2507 CO01 T 4B - 12803 . 5 321,703 | 4 32¢,700 [ § 7,341,693
LPV 142 03 T JALOP 501020 08BCCO04 2507 CO04 3B - 10428/03 | $ 278,297’ - - E: 278,297 7,519,950
LRY 026 03 TC 8ALOE 501020 08BCRVOG 2507 COO01 10 - 10/29/03] § 27,363 3 27.363 7.647.353
LRV 026 03 TC 8ALOE 501020 08BCRVOO 2507 CO01 20 - 1072803 - 3 731,900 3 731,800 | § 8,279,253
LRV (26 03 TC BALOE 504020 08B5CRVOD 2507 CO04 AC - 1072603 1 17,815 3 17,815 | § £.297,068
LRV 026 03 TC 8ALOE 501020 08BCRVOD 2507 CO01 4C - 1072903 3 122,922 3 1229221 % §.519.990
LRV 031 03 TC 8ALOE 501020 QIBCRVOD 2507 COM 1E - 10/20/03] $ 236472 $ 236,472 | $ 8,758,462
LRV 031 03 TC BALOE 501020 08BCRV0) 2507 CO01 20.- 10/29/03 3 1,883,568 $ 1,803,586 | $ 10,640,050
LRV 031 03 TC BALOE 501020 08BCRVD0 2507 CO04 30 - 10/29/03 $ (144033 s {144,00| 3 10,496,017
LRV 031 03 TC 8ALOE 501020 'ﬁBCRVOO?SU?‘CON ~ === . DRG0 . - . =) _ . § 1,650,973 3 1650973 | & 12,146,960
LPV 037 04 T 8ALOP 302D02C DBBCCO04 2507 COD1- - MF-4604 8 T . 47assa] o e Ll T =TT T A EE S o = 470,553 $— 3_1@7-.542 - e
LRA (HO 04 T 8ALOR 302D02C G8BCRYV00 2507 CO0Y 2E- 4/6/04] : ¥ 1,054,448 | ] tl Ts 1054448 [ § . 13.671.980:
LRA 010 04 T BALOR 302002C 088CRVOO 2507 COO1 2E - 4/6i04] -$ 202684 | . § 202664 [ § . 13,674,674
LPY 037 (M T BALOP 3020D2C 05BCCC04 2507 CO0 IE - 416104 $ 302,448 | - 5 Y448 1 % 14,184,122
LA 010 04 T 8ALOR 302002C DEBCRVOD 2607 CO01 4E - 4/51)4 § 1.067.868 $ 1067668 | § 15,251,990
LPY 037 04 T BALOP 302002C 08BCEB06 2507 COM 50 - 4/6/04 11,742 3 11,742 | % 15,253,722
LPV 037 04 T BALOP 3020D2C 06BCEB0E 2507 COM 50 - 46104 3 8,258 $ 8,256 | 3 15,271,990
LRA (018 04 T BALOR 302DD2C DBBCRVOD 2507 COD 16 - 6/1/04] $ 137,379 $ 137,379 15,408,369
LRAQ1S 04 T BALOR 302002C QeBCRVI0 2507 COM 2F . 6104 3 C 17,726 - . $ 817,726 | § 16,227,095
LRA019 04 T BALOR 3020D2C 0ABCRVOD 2507 CO01 . AF - 611047 3 204,496 1% 204,496 | § 16,431,581
LAY 085 04 T 8ALOR 302DD2C DABCLO04 2507 COM ' AF - 6/1104 ] 258,000 258,000 | $ 16,685,591
LRAMS 04 T S8ALOR 3020D2¢ 06BCRVOL 2507 CO01 4F -6/1/04 Bk - 399 99| 16,569,990
LRAD19 04 T BALOR 202002C 0SBCRVOQ 2507 CO01 . 4F - B/1/04 3 2,690,000 - 2,690,000 | '$ 19,378,880
LSP023 04 TRZ 081 302002C 08BCEB0Z 2507 COO3 GA - 8i1/04] . . ’- $ 40,000 4 40,000 | & 19,418,500
LRAO3 04 T BALOR 302002 0BBCRVOD 2507 CON1 H - TiTi04| $ 256,390 256,200 | $ 19,676,380
LRAGI4 04 T 8ALOR 302D0D2C 05BCRVON 2507 COM ' 2G-TI704 ] 13,610 $ 13,610 | § 19,689,990
LRAOS4 04 T S8ALOR 302D02C DBBCRVOO 2507 COO01 215 - 7104 5 1,996,701 : $ 1,996,701 | § 21,686,691
LRAG34 04 T 8ALOR 302D02C GBBCRVOO 2507 COM1 3G - 704 $ 137,953 3 137,953 | % 21,824,644
LRAGI4 04 T BALOR 302D02C 0BBCRVD0 2507 COOY AG - 1704 % 2,4?3.52_2 3 2473622 24,298,266
LRV 011 04 T BALOE 3020C6C 0BBCRVOD 2507 Q001 14 - 9/20/04| § 50,537 . -$ . 58,537 | 24,357,802
LRY 011 04 T BALOE 3020C8C DEBCRVO) 2507 CO01 2h-9/20/04 5 210,463 |- $. 2104683 | § 24,568,266
LRY {11 04 T BALDE 302DCEC CABCRVOO 2507 CO01 2h-8120/04 1 439,196 |~ - 3 439,195 25,007 481
LRV 011 04 T BALOE 302DC6C CBBCRVOO 2507 CO01 3h - 9/20/04], ) L8 - 42648 $ 42,648 |$ 25,050,108
LRY 01104 T BALOE 3020C6C 08BCRVOG 2507 CO0Y " 4h - 9/20/04 BT 475,803 $ 475803 | § 25525912
LRA 038 04 T AALOR 302002C DEBCRVO) 2507 CO01 dh - 9/20/04 5 . 271,724 - 3 271,724 | § - 25,797,636
LRY 011 04 T BALDE 3020C6C 0BBCRVOD 2507 CO01 64, - 20404 ] 72,354 72354 | $ 25,869,990
LPV 253 04 T BALOP 302D02E 08BCCO04 2507 CoO1 21 - 1008704 $ 139,376 139376 | § 26,009,366
LPV 253 04 TCD SALOP 302002E QABCCO04 2507 COO1 21 - 1018404 3 25624 25624 | § 26,034,950
LRA 001 05 T BALOR 3020020 08BCRYVOD 2507 COM 1J - 120234045 $ 202,047 - 202,047 | & 26,237,037
LRA 001 05 T BALOR 3020D2C DSRCRVDO 2507 COO1 2) - 1221504 1 881.518 $ 881,518 | § 27,118,656
LEA {01 05 T 8ALOR Ap2DD2C BABCRVDO 2507 COM I - 12721/04 $ 380,681 ] 380,681 | § 27,458,238
LRA Q01 05 T BALOR 302002C 0BBCRVOD 2507 COO1 4).- 12121104 1 - $ (464,246) 3 {d64,246)] § 27,034,990
LPV 44 05 T BALOP 302DD2C 6BBCCO04 2507 COMH 3J - 2118/05] . § . 79483 | . 3 ‘79463 [ $. 27,114,453
LPV 044 05 T 2ALOP 302002C 06BCCO04 2507 CON 3J- 211805 1§ 205,865 - 1 205,865 27,320,318
LRV 015 03 I,&OE 50102D DIBCRVOO 2507 COO1 5C - 2118/05 . I 5 °$ - {15,000} 18 C(15.0000)-% 27305318
LRV 015 03 T 8ALOE 56102D 08BCRWVOD 2507 COO1 - &) « 2118105 s ~ $ 15,000 .- R A s 15,0000 $ 2730053184
LRY 01104 T 8ALOE 302DCEC 0BBCRYVO0 2507 COB1 4.) - 21805 1% 19,931 | $ 19,931 |9 27,240,248
LRA 008 05 T SALOR 3020:D2C OBBCRY(O 2507 C001 - 4 - 2118405 $ ,066. 3 10661 % ° 27341315
LRA 08 05 T 8ALOR 302D02C 0BBCRVO0 2507 COOT - 4J - 2/18/05 $ 42,459 % 42459 [ & 27363774
LRA Q08 05 T BALOR 302DD2C 08BCRVOD 2507 CO04 4J - 21805 $ 1,000,000 $ 1,000,000 | $ 28,382,774
LRA 008 05 T 8ALOR 302DD2C GBBCRVO0 2507 C001 4.) - 211805, . 1 1,403,027 E 1,403,027 1 & 29,786,801
LPY 044 G5 T BALOP 302002C 08BCCO04 2507 CI01 1K - 2718405] § . 14,672 ] 14,672 | § 20,801,473
LRAOOAOS T B\A‘l_:OR 302002C 08BCRVOD 2507 C001 1K - 218/05) § - ' 257,088 $ 257,288 30,058,761
LRA 008 05T BAI_.O_R 3020D2C 0ABCRVOD 2507 CO01 2K - 2MBI05 ) $ “1,796,160° $ 1,796,160 31,854,921
LAY 011 04 T BALOE 3020060 0BBCRVOD 2507 Co01 688 - 218/05 ] (8,513} % (6,513} 31,848,408
LRV 011 04 T BALOE 3020C8C QOBCRVOD 2507 COD1 ‘6B - 2/18/05 o $ {13.418)] & {13,418)] 31,834,990
LPV 037 04 T BALOP 3020D2C 00BCBROG 2507 C002 SE - 6/13/05/|. $ {8,430) ‘$ {6,430} $ 31,528,560
LRA 015 05 T BALOR 302D02C DEBCRVO0 2507 CO0? - 613/05] . 82,209 $ 52,209 | § 31,910,769
LAV 095 05 T 8ALOF 302DD2C 0BBCCON4 2607 CO01 1L - 6/13/05]| § 56,080 $ 56,000 | § 31,966,859
LA 018 05 T SALOR 3020D2C SABCRVOD 2307 COM 2L 61305 3 783,230 $ 782,230 | § 32,750,089
LRA 019 05 T BALCOR 302002C QaBCRVOD 2507 COD1 2L - 611305 3 126,019 $ 120019 ] % 2,678,108
WAX607 04/05C 26W 10NN 405FB2A, 2507 COM IK - DS 3 30,000 3 30,000 ] 8 32,908,108
LPV 095 05 T 8ALOP 302DD2C 08BCCO04 2507 CO01 3K - BI13/05 3 3.910 $ 3.910 | $  22.012,018
LRA (19 05 T 8ALOR 302D02C $98CRVA0 2507 COD1 4K - 5/13/05 3 1,406,542 1,405,542 | & 34,318,560
LRA 019 05 T 8ALOR 3020D2C 0BBCRV00 2507 CO01 1 M- 6/28/05] § 70,723 70723 | $ 354,389,263
LPV 095 05 T 8ALDP 302DD2C 08BCCO04 2507 CO01 1M - Gi28/05| § 133,793 133,793 | ¢ a4 523,076
LRA 019 05 T SALOR 302DD2C 0aBCRVDO 2607 COO01 2M - 6/28/05 3 2,895,013 $ 2695013 | % 37,218,089
LRAMIOST GALORE@DZ: QEBCRVDO 2507 COOT 2M - 6/28/05 $ 547,005 ] 547005 | $ 7. 765,084
LPv 095 05 T BALGP 302DD:2C 08BCCD04 2507 COO1 3L - 6728105 $ 16,207 . $ 18,207 [ § 37,781,301
LRA 019 05 T BALOR 202002C 08BCRV00 2507 €001 4L, - 6/28/05 [ 3,537,259 [ 3537259 | § 41,318,560
TOTAL WAFS $ 2,844,266 | & 17461221 | § 2712802 | $ 18,194,468 | § 13570 | § 92423 | & 41,318,560
[BALANCE FOR WAFS I | | ] ] | I3 0]
COMMITMENTS WAF No. 1 WAF Ma. 2 WAF Na. 3 WAF No. 4 WAF Mo. 8 WAF No. 6 TOTAL
Dalabase & Design & RI/CSS/] Cleanup & BNSF Flyway
Genl Suppori| Oversight PE Siudy Remediation) - Qvergight| - -- Qwersight L
at 8/31/05 [ i
Volpa Engingering 3 1,498,544 | 4 1,720,024 | $ 128,805 1 § 628,446 { $ . H - $ 3,975,610
Contracls $ 1192695 | § 14016687 | § 2679171 | § 165,063,697 | ¢ 5134 [ 3 22,830 | ¢ 33,980,214
| Equip/supplies 13,008 [ 3 8069 [ % FHE 411.626 - b3 BE 431.117
GRA _ : 45600 | % 644,610 119971 ] % 767398 [ § 1781 % 3,782 | ¢ 1,621,510
TOTAL COMMITMENTS 1 2780846 |$ 16367390 | § 2928383 | § 17871,167 | § 5312 | % 26582 | % 40,008,661
CURRENT MONTH COMMITMENTS - 188,523 1 % 115518 | § 2215081 % 1,075,242 | § - $ - 3 1,600,819
Bal to Commit (WAFS less itments) $ 54,420 { § 107384118 {215,761 $ 23l 8,256 | § 85,841 ] § 1,309,899
ADVANCES WAF Na. 1 WAF No. 2 WAF No 3 WAF N¢. 4 WAF No. 5 WAF No. 6 TOTAL
Calabase & Design & RICSS/ Cleanup & BNSF Flyway
Ganl Supporl Oversight PE Study Ramediation Qversight Ovarsighl
at 8/31/2005
July advance againsi LPVO46 5 100.000 | § - $ - $ . $ - $ 100,000
Aug advance against LRVO15 § 300080 | $ 284,920 | § 100,600 | & 100,000 ¢ § 15,000 840,000
151 Jarary advance againsl LRV01S and LPV 412 3 221660 S 322,207 | 1,348,350 s 1,802,257
15t January advanie againsi LRVO19 $ 236,161 | & 771.582 E 1,007,743
2nd January advance against LRVOM9 $ 130,355 | $ : 269,645 | 400,000
2rut January advance against LRVQ24 $ 200,000 $ 200,000
2nd January advance against LRV023 3 203510 | % 1,706,454 H 90,036 k: 2,000,000
2nd January advance against LPRV142 $ 300,000 3 300,000
3rd January advance against LPRV142 3 319,990 ] 219,990
il advance against LRV 031 (Wals 1E, 2D, 3D. 4D} } 235,472 | 3 1,883,588 | § (144,033)] § 1,650,973 3 3,627.000
July advance against LRY 026 {Wals 10, 2C, 3C, 4C) ] 27.363 | 3 7315001 % 17815 ] § 122,922 $ 900,000
Aygust advance against LRV 015; LPVDIZ; LRA 010 1F, 38, 4B, parl 2E $ 470552 | § 1054448 |1 § 278,297 321,703 ] 2,125.000
Sept advance against LRAD1O it 4E 3 1,000,000 ] 1,000,000
lﬂg‘. advance against LRAOD, LPVO3T part 4E, 2E, 3E, 5A $ 202684 | % 300,448 | § 67,058 | % 20,000 $ 600,000

D




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGFDWE995388401

PLANS - WAF HISTORY WAF No and YWAF No t WAF Mo, 2 WAF No. 3 WAF Ne. 4 WAF No. 5 WAF No. & TOTAL Cum Total
DATE Database & Cesign & RIFCHS! Cleanup & BNSF Flyway {Advances
Gent Support Oversight FE Sludy ' Remedialion Cversight Oversighil applied to WAFs
that are yekow
at 8/3115
Sept ad painst LPVORS, LRAMMS 3F, 1G, 2F, 3F, part 4F 3 137,370 B17.726 | § 462,496 1 § 390 $ 1,418,000
Cctober advance ag ‘M19. LRA 034, LSFD23 1H, part 2G, 4F, A 3 256,380 13,610 3 2,690,000 3 40,000 | & 3,000,000
December advance against LRAD34, LRV 1 23, 3G, 4G, 1, part Zh 59,537 2,207,964 1 § 137953 [ ¢ 2.6?3.62_2 $ 4,978,276
February advance against LPV253, 08BCCO04 2 165,000 b 165,000
February advance against LRA 05T, DRBCRVDD 1J, 24, 31, 4] $ 202,047 | § 981,518 3068118 {464,246) $ 1,000,000
February advance against LRVG1S OBBCRVOD: LPY 037 part 2h, 3h, 2), 4h, 3 439,195 | 4 327576 | § $25983 | % (21,430} $ 4,571,724
QAECEB0E: LRVO11 08BCRVO0; LRA 038 08BCRVOD part 4J, 5B plus 5E
LPY(44 088CC004; LRA 008 CABCRVO0
Credit IPAC May & 3 (205,865 8 {42,459)] $ {8.258)] $ {13.418)] § {270,000}
May agdvante against LRAOOE QEBCRVOD part of 4 $ 1,000,000 3 1,000,000
June advance agains! LPY {44 DBBCCO04 u)an of 3J 3 205,865 3 205,665
June advance against LRA 008 08BCRWVOD part of 4J ] 42,458 3 42,459
June advance against LRA 008 0BBCRVOG part of 44 3 1,403,027 1,403,027
Jung advance against LPV 044 08BCCO04 part of 1K, 3 14,672 14,672
June advance against LRA 008 0BBCRVO) part of 1K 257.288 3 257,288
June advance againsi LRA D08 OBBCRVOD 2K $ 1,796,160 ¥ 1,796,160
Jung advance against LRA 019 08BCRV0D 1L 3 82,209 4 82,209
Jung advance against LPY 095 08BCCO04 1L 3 56,000 § 56,090
June advance against LRA 018 08BCRVOD par 2L 3 783,230 § 783,230
Aug advance against LRA 019 0BECRVOD part of 2L % 128,019 126,019
Aug advance agalnst W4X607 part of 3K $ 30,000 § 30,000
Aug advance against LPY 085 05 08BCCO04 part of 3K - 3,910 ] 3,910
Aug advance against LRA 018 0ABCRV00 4K $ 1,408,542 $ 1,406,542
Aug advance againat LRA (19 0BBCRVOO 1M $ 70,723 3 70,723
——]Aug-ad APV OGNS CABCCO0S o o |IM. I $ . 133,793 . 3 133,793
Aug advance against LRA 013 0BBCRVOD part of 2M 5 2,695,013 - = T T TR I T 2805009 -
TOTAL ADVANCES 2844266 | § 16,914,226 | & 2.696,195 14,657,200 5312 % 26582 1% a7,143.990
Balance to Advance (WAFS less advances) - [} S47T005 [ % 16,207 3,537.259 | § 8,256 | § 658411 % 4,174,570
ACTUAL COSTS WAF No. 1 WAF No. 2 WAF No. 3 WAF No., 4 WAF No, 5 WAF No. 6 TOTAL
Database & Design & RICSS! Cleanup & BMNSF Flyway
Genl Support Oversight PE Study Remediation Oversight Oversight,
at 8/31/.05
Volpe Engineering $ 1,447,636 | § 1,604,084 | § 1265321 $ 8153089 1 § - ] . ] 3,873,640
Contracts 3 935,351 12,150864 | § 2,_264.423 11,695,807 51341 % 210991 % 27,077,472
Equipisuppiies 11,808 5568 | $ 415 390,876 - |$ - 3 417,667
G&A _ 85,537 | ¢ 544,584 | § 109,471 | 3 732,821 178 | § 3752 ] % 1,578,344
TOTAL EXPENDITURES 2484332 |3 14485100 [ § 2500841} % 13,443,893 | $ 5312 | § 26652 ] % 32,945,131
CURRENT MONTH EXPEND 3 78,069 | § 513,382 | § ITe 52| 1,444,940 | § - 3 - $ 2,110,673
Balance to Advance (Expenditures less advances} $ {359,034} % (2,429,128)] § {155,554} § (1_,_213,315,\ $ 018 (930]] {4,198 859)
Baltance to Advance {(Cc less ah 1] 3 (54,420)] $ (526,838)] $ 231968 | § 3,213958 1 § R 0l% 2,864,871
[Batence to Advance (WAFS less advances) $ - 1% 547005 $ 18,207 | § 3,537,258 | § 8268 | § 65,8411 % 4,174,570




PLANS, ADVANCES and EXPENDITURES SUMMARY ]

Volpe IAGHDWE995388401 ,
L}
[PLANS - WAF RISTORY WAF Na and ;
DATE| .
. i
LPVadE _ [LRvO15 LRVOTD LRVOS4 __ [LAVOZ3 LPV14Z LRVO26__ [LRVO3T LRADIY Tevear _ [Lpvoar__ |LPvoss  [LRa o1 LRAO34 LSFUZ3__ LRV LRAD3S __[LPvas3  1[LRADOT LPV 0id_ JLRAODB wPvoos_ waxeor |
# 31105 DBBCY004 [08BCRVO0  |08BCRVO0  {066CCO04 [0BBCRVO0  [0BACCO04  |0ABCHWO0 |0SBCRVOD  |0ABLRVOO _ [0ABCLG04 J0SOCBHDS |0BBCCODd |OBRGRVOD _ |0EBCRVGD  |08GCDA0Z _ OBBCRVOD  J0BBCRVD0 |08BLGO04 | [OBBCRVGD  [0BGLC0O0E  JORBCRYOD  [08DCC004_ [0BBCLO0S
[CPv 048 03 T 8ALOP 501020 0BBCY004 2507 COU1 " 1- G503l § 100,000 — "
LRV 015 G3 1 6ALOE 501020 UBBCAVOD 2507 COR - VA Gf3 £ 300.060
LRV 015 03 T BALOE 501020 09BCRVO0 2507 COOY__~ "2 -G i 506,580 .
LRV 015 03 T BALOE 501020 08BCRVOG 2507 GOOT- - . . 3. &3 422,707 .
LRV 015 03 T BALOE 501020 0BBCRYOD 2507 CODY R ¥y T %.133 1
[LRV 08 03 T BALOE 501020 08BCRVO0 2507 COO1 ~ 1 - - Sredd 15.000 T
LRV 019 03 T S8ALDE 503020 D8BCRV0 2507 COOY R T 238,181 :
LR 015 03 7 BALOE 504020 0B0GRVO0 2507 CODT - 2R~ P03 201,937
LRV 018 03 T BALOE 507020 DEBCRVOD 2507 GO0 FLNSIT 260,845 l
LRV 094 03 T BALOE 501020 08BL.CO04 2507 COO1 - R 200,000
LRY 015 03 T BALGE 501020 09BCRVOQ 2507 CODY 1 48 THDY § 1282257
LRV.023 03 T BALOE 501020 08BCRVOS 2507 (001 , AC 102800 3 __ 203510 -
LRV 023 03 T 8ALOE 501020 OBBCRYOD 2507 GO - T 28. 10728 3 1.705.454 [
LRV 023 03 T BALOE S01020 QBBCRYV00 2507 CO] 4B - 1020000 3 130,026
LPV 142 03 T BALOP 501020 08BCCO0S 2507 COO 4B - 10728508 3 600,00 !
LPV 142 03 T BALOP 501020 UBECLO0 2607 GOOT B - 1028003 322170 ¥
[PV 142 03 T BALOP 501020 DBBCCO0 2507 GO 35 - 1028 T e
LRV 028 03 TC BALOE 501020 0BBCRVE0 2507 CO01 DA 27363 1
LAV 026 03 TC BALOE 501020 QBBCRVU0 2567 £OO1 7 2C - 10:2880 731,000
LRV 026,03 TC BALOE 501020 GBBLRVO0 2507 004 3 107200 7,815 I
LRV 076 03 TC BALCE 501020 DBBCRVGD 2567 CO01 4O - 10203 $ 122972 1
LRV 031 03 TC BALGE 501020 DIBCRVOD 2507 CO01 . . 1E-10RS 236,472 i
LRV 031,03 TG BALOE 501020 DABCRVOS 2507 CO01 3 20 - 1072003 1,853,568
[LFov 031 03 TC BALOE 501020 C8BCRVO0 2507 COO4 30- 10/29/03 (144,033 .
LRV 031 03-TC BALOE 501020 08BCRVO0 2507 GO0 40 . 1029003 1.650,973
LFAV 637 04 T BALOP 302DD2C 08BCC004 2507 COMY IF - 4604 $470.552 [}
CRA G410 04'7 800K I02002C DSBCRVO0 2507 COO1 2E - 47504 31,054,448 i
[LRA 010 04 T BALDR J02002C 0BBLRYO0 2507 CODY 2€ - 476004 3 202684
LV 631 04 7 BALOP J07DUZC DBCCODA 2507 CO0T 3E - 4604 THAE ;
LA 010 04 T BALOR 302002( GOBCRVD0 2507 CO01 4E - 476004 $_1.067.668 i
LPV 37 04 T BALOP 302002C UBEGBE0S 2507 COO1 50 - 4/604 3 aaz ]
LPV 037 04 T BALDE 307DD2C 09BCEBOE 2507 COO1 50 - 4/5704 s 8258 1
LRA 019 04 T 8ALOR 302DD2C DSBCRVDD 2507 COOt G - 61/ 37,379 i
LRAD19 04 T BALOR 30720D2C 0OBCRVO0 2507 0001 2F - GI4 817326 ]
LRAGTH 04 T BALGR 307002C 0BBCRVOS 2507 GOO1 3F - G § 204,45 :
LPV (5 04 Y BALUP 3020D2C 08BCCL04 2507 COOY IF - 6 S_ 356,000 ]
LRAG10 04 T BALOR 302002C UBBCRVOR 2507 CO01 SF - 614 3 389 i
LRADTO D4 T BALOR 302D02C DBBCRVOT 2507 GOO1 aF - G 1 § 2.690,000 g
LSPU23 04 TR2 0BL 3020D2C DABCBBUZ 2507 G003 BA - BHAA 3 ___aG.000 3
LRAQGE D4 T BALOR 207007C 0BBCRVOD 2507 GOt i e T 256,390 i
LRAQ3S 04 T BALOR 307002C 0ABCRVD0 2507 CO0Y 2G - 7704 - 3 13,610 ]
LRAQ D4 T BALOR 302D02C OBBLRVD0 2507 G001 3G .7 N 1586.701 ]
LRAO34 04 T BALOR J0ZD0ZC DBBLAVOD 2507 COOT 3G 704 A 137.953 :
LRAO34 04 T BALOR 302002C O8BCRVDD 2507 CO01 - 4G - 77704 241362 ¥
LAV 07104 T BALOE 3020C6C 0SBCHVO 2507 COD1 10 - 120004 i 59,537 r
LRV 011 04 7 8ALOE 302DCEL (BBCRVU0 2507 €001 Zh-B/2004 210,463 I -
LRV 014 04 T-8410E 3020CHC 0ABCRYO0 2507 CODY - 438,155 T
LRV 011 04-T BALDE 3020C6C 0BBCRVD0 2507 COOT 30 - 9720 42,648 t
[CRV 01764 T BALOE 3020C5C 09BCRVO0 2507 0001 4h - 97z 475,808 '
LFA035 04 T BALOR 302002C 09BCAVO0 2507 COOT AR _ /20704 3 2oz
LRV G11 04 T BALOE 3020CEE ORBBCRVO0 2507 COOT 66, - Qr20M4 §__ vzasd .
[LPV 253 64 T GALOP 3070D2E 08BCCO04 2507 C0B1 21 - J0BH4 5 139,376
LPV 253 04 TCD BALGF 302002E GBRGCO04 2507 TG 2 - 107804 $ 2502
LRA 001 05 T 8ALOR 307002C 08BCRVO0 2507 COOL - 1221 - 202,047
LRA OO 05 ¥ AALOR 302002C 0BBCAVU0 2507 COOT 20 - (2721004 881,518
LA 001 05 7 SALOR 302007C 0BBCRVO0 2507 CO01 322N 3 380,681
[LRA D01 05 T BALOR 302002C 08BCRY00 2507 CO01 A 122104 i (454 226)
LF D44 05 ¥ BALCP 502002C 0BBCCO04 2507 COOY 37 - 218008 ) 578463
LV 042 05 ¥ BALOP J02DD2C 0BBCCO04 2507 C001 3 - 271808 : § 205865
LRV 015 03 T BALOE 501070 GBBCRVOD 2607 0O 5C - 218708 3 (15,0000 :
LFV 01563 T BALGE 501020 GBECRVG0 2507 COO1 4121875 $ 15000 '
LRV 011 04 T BALOE 302DCGL DEDCRVOD 2507 CODT - A - 2 1anE] 3 1me .
LRA 063 05 T BALOR 302002 08BCRVD0 2507 CI01_ . dJ-zes I 1,06¢
LA 008 05 T BALGR 3020020 0BBCRVO0 2507 G001 - 4J - 2710508, : 42 45
LRA D08 05 T BALCR 302002C 0BBCRVOD 2507 G001 _ ) - 21185 %0
LRA 003 05 T BALOR 302DD2C 0BBCRY00 2507 CHo1 -_4J- 218005 : 1.403,02
LPV 044 05 T BALOP 302D02C 0BBCCO04 2507 GO " 1K < 2418008 $ 14872
LiRA UG8 05 F DALOR J020D2C DEBCRVID 2507 CO01 - T~ 2B Y 51188
[LFA 008 05 7 SALOR 302D02C 0SICRVO0 2507 CODY K 21805 31796150
LAV 011 04 T BALOE 3020C6C O8ECRVI0 2507 0001 3 3 (6513
LRV 011 04 T 8ALOE 3020060 08BLRVO0 2507 COO1, 3 {(13418) 1
LPV 037 04 T BALGP 302DD2(; 068CBa06 2507 002 : SE- 3 _ (6430} -~
LRA 019 05 7 BALOR 02002C C8BCRY00 2507 CO01 i 3 82,209
PV 095 05 T SALOP 3020D02C 09BCCODA 2507 CO0T 1L - GG D
LRAG14 05 T BALOR J020D2C 0BBCRVOQ 2507 GO0 YT i 3 783,230
LRA 01905 T BALOR 302007C DBBCRVD0 2507 COU RS - 3 128019 I
WAXG07 OA/05C Z6W 10NN 1USFB2A 2507 COU I - 671 3/0% \ 3 36000
LPV 095 05 T BALOP 302DD2C UBBCCOM 2507 COM K - 671005, N $ 3810
LRA 019 05 T-BALOR 3020D2L GRBGRYO0 2507 Lo01 S SIS ¥ 1.206.542
LAA 019 05 T BALOR 3020D2C 0BBCRVO0 2507 CO01 1M /2805 3 70,723
LPV 585 05 T BALOP 302002C GBBCCO04 2507 COO M- G265 313379
LA 015 05 T BALOR 3020DZC DBBCRVOD 2507 COO1 M - 62805 % 2,605,013
LA 19 05 T 8ALOR 302002C 08BCRVD0 2507 GO I - GRS 3 5a7.005
LPV 095 _0_5_ T BALOP 220020 08BCCOMd 2507 £O0 o - &80 : 5 16,207
LRA 019 05 T 8ALOR 302002C DBECRVD0 2507 COO0T L - GRED5 . 33537268
[
| -
TOTAL WAFg $ 100000 3 2692257 |$ 1407743 (% 200000 |§ 2.019,500]% 12000003 S00.000 |§ 3627000 | § 2375000 |3 780000 |5 13570 |3 256,000 (% 1310000015 487276 [$ 40.000}% (3000005 271724 |$ 165000 [ 1.000.000 |5 360.000]$ 45000005 210.000]% _ 30.000
i




[FLANS - WAF HISTORY

WAF No and
DATE

PLANS, ADVANCES and EXPENDITURES SUMMARY

LPYOdE

LRV094

LRWVDZ3

at B31/05
ADVANCES

08BLVO0S

QBBCRVO0

LRY(26

LRV031

CBECRVOD

{GBBCRVO0

08BCC004

Ly 437

Volpe IAGHDW698532868401

LPV 037

LPVD85

LRA D43

03BCBR0G

D8BTS0

0BBCAVDY

LPV (44 LRA D08

LPVDg95

WAXE0T

088CCOM_JOSBCRVOD

08BCCO04

at 5342005

July avance against LPVD4G

$ 00,000

Aug advance against LRY01S

15! January ad against LEVD1S and LPV 412

}

15t January advance against LAVD13
2ad January advance > Bgainst LRV(HS

1,007,743

400,000

2nd January advance againgi LAVG4

2ne January advance agans! LRVG2Y
2ng Jamuary agdvance againgt LPRV 142

3 2000000

300,000

3n] Jarwary advance against LPRV142

19,950

300,000

April aganst LRY 031 {Wafs 1E, 20, 3D, 401

3 3627000

Wuly advance against LRY 026 {Wafs 0, 2. 3C. 4C)
Aargust advance againsl LAY 015, LPVOMT, LRA 01

$ 900,000

iF. 38, 49, pan 2&_

1,054, 448

$ 470,552

Sept advance against LRAID
Sept advance against LRAOTG, LPVOST?

part 4

1,000,000

parl 4€, JE, 3E, GA

Sept advance against LPV0BS, LRADTS
October advance againsi LRADTE. LRA 034: LSP023

3F VG, 2F, IF, parl 4F

270,552

3 300.445 18 20,000

Drecember advance against LRACM. LRVH11

1H, panl 2G. 4F, BA

February ad agans| LAV253. 0BBCCON

26, 3G, 4G, 1i, part 2h

Pl

14, 2). 5 4

Eebruary 20vance aganst LRA 05T, 09BCRVOL

0ABCER06; LRVO11 088CRVID, LRA 034 U8BCRY0D
LPV044 QBECCOO4; LRA 008 0BBLRYOD

February advance aganst LRVOT5 0BBCRVODY, LPY 037

pan 4. EB plus 5E

pan 2n, 3h, 3J. 4h, |

§ 540

3 29526 (% 43,525

Creai IPAC May &

3 (8238

May advance againyl LRADOS 0SBCRVI0
June apainst LTV 044 DBBCCO04

pant of 44
pani of 3d

5 (205865)| §  (42.459)
$ 1,000,000

$ 205885

June against LRA 008 OBBCRWO0

Lot 4l

June advance againsi LRA 008 DBBCRYOD
June advance againsl LPY 044 0BBCCO04

parl of 44
pan of 1K

42,450
1,403,027

A of 1K

$ 4672 -

June advance agains! LRA 00 BB CRV

Sung agvance againsl LEA 008 0BBCRV

2

257268

June advance apaingt LRA 19 DBBCRVC
June advance againal LPYV 095 08BCCO04

1L
it

$ 62,200

4.796.160

June advance sgainst LRA 019 08ECRVOR
Aug advance agalnst LRA 019 Q8BCRVOD

* afrapen =

783,230

56,050

Aty advance agamst WAXBOT

part 2t
of 2L
pan of 3K

L L

128,015

Aiiq sdvance against LPV 095 05 08BCCOU

|23|10|'3K
Ak

advance against LRA 019 0EBCRVOD
Aug advance agams) LRA §49 03BCRVID

1M

1,406,542

3810

A

¥0.723

qd -]

Au ach againsl LAY 095 05 088CC00

1M

Awg advance againsi LRA 019 09BCRVOD

5

art of 2M

$ 2605003

133,793

TOTAL ADVANCES

1.407.743

$  2.049.990

$_J.627.000

4 2,325,000

4§

3 5,312

3258000

9,015,736

300,000 { $_ 4,500,000

{Balance 10 Advance (WAF less advances)

3

5 8258

44 |4

A o

4.084.264

4

193,793 | § 30,000
16,267 | §




USEPA/Volpe 1AG (IAG #DW6995388401-0)
Financia) Summary
AL TH31108

Funds Anrhorized

1) Database & General Support (N- 3330; ASO11; BS011)
2) Design & Oversight (N-3345; AS009; BS009)

1) RYCSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS(008; BS008)

5) BNSF Oversight (N3355; AS195; BS195 )

6) Flyway Oversight (AS224; B5224)

Total Allocated

Total EPA Funds Received

Unallecated Funds

Costs Incurred

Description
Voipe Engingering:
Volpe Labor
Overhead
Volpe In-House Suppon
Yolpe Travel
Subtotal-Yolpe Engineering
Contracts:

1} Database & General Support {(N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) RI/CSS/PE Study (N-1346; AS012)
4} Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355; AS195)
6) Flyway Oversight (AS224)
Subtotal-Contracts

Equip/Supplies/Other
Volpe Acg O/H (4.25% of Contracts)

Total Cost

Available Authorized Funds

Available Funds
% Complete Compared to Total Available Funds

EPA SUMMARY

EY03 Planned £Y04 Planned EY05 Planned Planned
b3 1,103,584 $ 1,559,211 $ 1,031,068 3 2,844,206
b 5,730,459 $ 7,568,347 $ 7,731,182 $ 17,461,231
3 1,043,931 $ 1,605,680 b 3 768,626 h) 2,712,602
5 4,254,015 h 3 9,955,784 L 3 8,589,953 $ 18,194 463
3 15,000 b 3 21,430 3 8,258 $ 13,570
b 112,354 b 65,841 3 92,423
5 12,146,990 s 20,822,805 b 18,194,928 3 41,318,560
$ 41,318,560 !
$ 1]
Cumulative |
FY omm. Current Month FY04 Comm. Current Month FY05 Comm. Current Month Committed Costs Current Month |
b 3 271,180 § - b ] 728,560 $ 3 727585 3 TLa77 % 1,727,325 % 71,477 I
b 4 (75942 $ - 5 450,008 % b 3 472931 % 46,460 $ 1,098,88! § 46,460
b 3 199,356 §$ - 3 412,342 ¥ b 3 336,723 § 8000 §% 943,421 § 8,000 ‘
b3 28,862 % - 3 83,151 % 3 89,179 § (308) $ 201,192 % {308) |
s 675,340 $ - ] 1.674,062 % $ 1,626,418 % 125,628 % 3975819 3 125,628 ‘
3 100,389 % - b 618402 % 5 473897 % 151,366 % 1,192,695 § 151,366 |
$ 2,740,367 % - 5 5,726,132 % b 5,550,188 § - k) 4,016,687 § -
$ 350,000 % - 5 1,439,171 ¢ 3 890,000 % 200,000 $ 2679171 3 200,000 '
$ 1,101,904 $ - $ 7.572,185 % 5 7389608 $ 895,135 % 16,063,697 $ 895,135
$ 5134 % - 5 . $ 3 . 3 - 5 5134 % -
$ - 3 - 3 22830 % $ . ] - $ 22,830 % -
3 4,297,794 § - $ 15,378,727 § 3 14,303,693 % 1,246,501 3% 33,980,214 $ 1,246,501
3 54989 3% - 3 199,107 % 5 177,022 % 25918 § 43,117 8§ 25918
) 169,204 § b 674,410 % 0 3 771896 % 202,572 % 1,626,510 % 202,572
$ £197,327 3§ - $ 17,926,305 § 0 3 16,885,029 § 1,600,619 $ 40,008,661 $ 1,600,619
3 1,309,899 4
$ 1,309,899
96.8%

ti




EPA SUMMARY

USEPA/Volpe IAG (IAG #DW6995358401-0)
Financial Summary

At 7131105
Fi uthorized FY03 Planned EY04d Planned EY0S Planned Planned
1} Database & General Suppon (N- 3330; AS011; BSO11) % 1,103,584 b 1,559,211 5 1,031,068 5 2,844,266
2) Design & Oversight (N-3345; AS00%; BS009) $ 5,730,459 $ 7,568,347 b 1,731,183 $ 17,461,231
3} RI/CSS/PE Study (N-3346; AS012; BS012) s 1,043,931 $ 1,605,680 h) 768,626 $ 2,712,602
4} Cleanup & Remediation {N-3344; AS008; BS008) $ 4,254015 $ 9,955,784 $ 8,589,953 3 18,194,468
5) BNSF Oversight (N3355; AS195: BS195 ) 3 15,000 % 2143 3 8,258 $ 13,570
6) Flyway Qversight {A5224; B3224) | 3 112,354 h) 65,5841 $ 92,423
Totwal Allocated $ 12,146,990 $ . 20822805 b ] 18,194,928 $ 41,318,560
Total EPA Funds Received 5 41,318.560
Unallocated Funds b [}
Costs Incurred
’ Cumulative
Description Cost Current Month FY(04 Actual Cost Current Month FY0S5 Actual Cost Current Month uzl Current Month
Voipe Enginecering:
Volpe Labor § 271,180 § - $ 728,560 3% - b 702,911 % 64,858 § 1,702,651 § 64,858
Overhead § 175942 % - 3 450,008 3% - b 456,892 % 42,157 % 1,082,843 § 42,157
Volpe In-House Support § 199356 3 - 3 412,342 % - h) 288,860 % 32514 § 900,506 $ 32514
Volpe Travel 3 38862 % - $ 83451 % - § 75,567 § 1458 § [87,580 $ 14,583

Subtotz)-Volpe Engineering § 675,340 § - 3 1,674,062 % - $ 1,524,239 ¢ 154,113 $ 3,873,640 % 154,113
Conrracts: .
1) Database & General Support (N- 3330; AS011}) b 100,389 $ - % 609,822 % (1,275) & 220,141 ¢ 28949 § 939351 % 27674
2) Design & Oversight (N-3345; ASC09) $ 210,367 8 - b3 5,664,090 % 4,915) § 116407 3 365,550 % 12,150,864 $ 360,635
3) RI/CSS/PE Study (N-3346; ASC12) 3 350,000 % - b 3 1423839 % (3,257 % 490,584 § 166,569 % 2264423 % 363,312
4) Cleanup & Remediation (N-3344; AS008) $ 1,099,773 §% - b 3 7472280 3% 17,880 3 3,123,755 § 952205 % 11,695,807 $ 970,085
5yBN (N-3355; AS195) 3 5134 % - 3 - 3 - $ - 3 - L3 5134 % -
6} Flyway Oversight {A5224) $ - I - b3 21,899 % - 5 - 3 - $ 21,89 §% -

Subotal-Contracts $ 4,295,663 % - 3 15,191,930 % 8433 % 7,589,887 § 1,713,273 § 27071479 % 1,721,700
Equip/Supplies/Other 3 54989 ¥ - 3 199,107 § - $ 163,572 $ 25918 % 411,667 § 25918
VYolpe Acq O/H (4.25% of Contracts) 3 169,204 § - b 3 674,410 & 0 8 732,730 § 208,937 § 1,576,344 § 208,937
Total Cost § 5195195 % - H 17,739.508 % 8,433 $% 10,010,427 § 2,102,240 3§ 32,945,131 §  2,110673
Available Authorized Funds $ 8.373,429
Available Funds 3 8,373,429

% Complete Compared to Tetal Available Funds 79.7%



1) Database & General Support (N-3330; AS011: BS011)
Financial Summary

At 7/31/05
Funds Autherized FY03 Planped FEY(4 Planned FY03 Planned Planned
1) Datebase & General Support (N- 3330; AS011; BS011) & 1,103,584 $ 1,559,211 $ 1,031,068 s 2,844,266
2) Design & Oversight (N-3345; AS009; BS009) 5 5,730,459 $ 7,568,347 3 7,731,183 $ 17461200
3) RI/CSS/PE Study (N-3346; AS012; BSO2) 3 1,043,931 $ 1,605,680 $ 768,626 $ 2,712,602
4) Cleanup & Remediation {(N-31344; AS008; BS008) § 4234015 3 9,955,784 3 8,589,953 $ 18,194,468
5) BNSF Oversight (N3355; AS195; BS195 } b 15,000 3 2144 5 8,258 k) 13,570
&) Flyway Oversight (AS224; B5224) 5 112,354 3 65,341 3 92,423
Total Allocated $ 12,146,990 $ 20,822,805 $ 18,194,928 $ 41,318,560
Costs Incurred
Cumulative
Description FY0d Comm Current Month FY04 Comm. Current Month FY! mm. Current Month Committed Costs Current Month
Volpe Engineering/Proj. Mgmt.:
Volpe Labor § 112,193 § - $ 240,567 $ - $ 140008 $ 09,150 % 402768 § 9,150
Overhead § 72,791 § - $ {48,618 § - $ oL 005 % 5947 § 312414 $ 5,947
Volpe in-House Support $ 162435 § - b 3 296,762 % - b3 231,736 $ 8000 §% 690,933 % 3,000
Volpe Travel $ - 3 - % [,258 $ - 3 L,171 § - $ 2430 § -
Subtotal-Volpe Engineering § 347,419 % - h 3 687,205 % - s 463,920 $ 23,097 1,498,544 % 23,097
Contracts:
Subtotal-Contracts $ 100,389 § - s 618,409 $ - b 4 473,897 $ 151,366 $ 1,192,695 $ 151,366
Equip/Supplies/Other: b} 8,287 § - 3 3024 % - 3 1,696 % i} % 13,008 § 13
Volpe Acq O/H (4.25% of Contracts) b 10,030 3 - 3 38436 % - b 37,435 % 11847 3 85,600 § 13,847
TOTAL COST $ 466,124 3% - 3 1,347,074 ¢ - 3 976,648 § 188,323 §$ 2,789,846 % 188,123
TOTAL AVAILABLE FUNDS h 3 54,420

% Complete Compared to Total Available Funds 98.1%




1) Database & General Sopport (N-3330; AS011; BSO11)
Financial Summary
At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)

2) Design & Oversight (N-3345; AS009: BS009)

3) RVCSS/PE Study (N-3246; AS012; BSOL2)

4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; A5195; BS195 )

6) Flyway Qversight (AS224; B5224)

Total Allocated

Costs Incurred

Description
Yolpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel
Subtotal-Yolpe Engineering
Contracts:
Subtatal-Contracis
Equip/Supplies/Other:
VYolpe Acg O/H (4.25% of Contracts)
TOTAL COST
TOTAL AYVAILABLE FUNDS

% Complete Compared to Total Available Funds

EY03 Planned FY04 Planngd EY05 Planned Planned
$ 1,103,584 5 1,559,211 s 1,031,068 $ 2,844,266
3 5,130,459 b 1 7.568,347 3 7,731,183 b3 17,461,231
$ 1,043,931 L 3 1,605,680 5 768,626 b 2,712,602
$ 4,254,015 b3 9,955,784 b 8,589,953 5 18,194,468
$ 15,000 s 21,430 5 8,258 $ 13,570
b3 - $ 112,354 3 65,841 $ 92,423
3 12,146,990 3 20,822,805 b3 15,194,928 $ 41,318,560
Cumulative
EY03 Actual Cost  Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month Actval Cost Current Month
$ 112,193 % - $ 240567 § - $ 136,362 % 7637 % 489,023 % 7.637
3 72,791 % - 3 148,618 % - b3 88,636 % 4964 % 310,044 3 4,964
s 162,435 § - 3 296,762 % - b 3 186,841 % 22,846 % 646040 $ 22,846
b - 5 - 5 1,258 § - $ LI7E 3 - b3 2430 % -
% M7419 3 - $ 687,205 % - $ 413,012 § 35448 § 1.447.63¢ % 35,448
b 100,389 % - b3 609,822 % (1,275) § 229,141 % 28,949 % 939351 § 17,674
3 8287 § - ;3 3024 % - $ 496 3% 13 % 11,808 % 13
3 10,030 § - $ 18,436 % - $ 37072 § 13,835 § 85,537 % 13,835
$ 466,124 % - s 1,338,487 § (1,275 $ 679,721 % 78,244 § 2,484,332 3 76,969
$ 359,934
87.3%




WAF 01 - VX58 Nx330 and ASG1I

PY FPA | PR | Contractor | Task Order|DOCUMENT} Commitment | Actual Cost| Balance
20031V X358 | 4259]Cashins 02P80Q503 $388.50 $388.50 $0.00
Cashins Total $388.50 $388.50 30.00
2003|VX358] 4282|CDM 2799000017 $100,000.00] $100,000.00 $0.00
27 Total| $100,000.00] $100,000.00 $0.00
CDM Total $100,000.00| $100,000.00 $0.00
2003 Total $100,388.50] $100,388.50 $0.00
2004|VX58 | 4318|CDM 27]99D00017 $105,000.00) $105,000.00 $0.00
2004 VX58 | 4371 ]CDM 27199000017 $100,0600.00] $100,000.00 $0.00
2004| VX58 | 4402|]CDM 27199000017 $120,000.00] $120,600.00 $0.00
2004|VX58 |4417]CDM 27]|99D30017 $100,000.00f $100,000.00 $0.00
2004|VX58 | 4466]CDM 27]9900001 7 $28,409.00] $19,821.81 $8,587.17
27 Total $453,409.001 $444,821.83  $8,587.17
2004)VX58 | 44411CDM 35199000017 $40,000.00]  $40,000.00 30.00
2004]VX58 | 4564]CDM 35199D0001 7 $35,000.00] $35,000.00 $0.00
35 Total $75,000.00] $75,000.00 $0.00
200a]VX58 | 4524|CDM 40[99D00017 $50.000.00]  $50,000.00 $0.00
2004 VX58 | 4563]CDM 40[99D000L 7 $20,000.00] $20,000.00 $0.00
40 Total $70,000.00]  $70,000.00 30.00
2004[VX58 [ 4565(CDM 41199000017 $20,000.00 $20,006.00 $0.00
41 Total $20,000.00]  $20,000.00 $0.00
CDM Total $618,409.00] $609,821.83]  $8,587.17
2004 Total $618,409.00] $609,821.83] $8,587.17
2005]VXSE | 4787|CDM 4|05D30109 $102,000.00 $0.00] $102,000.¢0
4 Total $102,000.00 $0.00{ $102,000.00
2005|VX58 | 4614|1CDM 35{99D000 | 7 $22,531.00] $22.429.61 $101.39
35 Total $22,531.00] $22,429.61 $101.39,
2005|VX58 14613|CDM 4319300001 7 $50,000.00{ $50,000.00 30.00
2005|VX58 | 4653jCDM 40199130001 7 $50,000.00] $50,000.00 $0.00
2005/ VX58 | 4683|CDM 40{99D0001 7 $50,000.00 $50,000.00 30.00
2005[VX38 147071CDM 4019900001 7 $50,000.001 $27.816.271 $22,183.73
20¢5]VX58 | 4808|CDM 40]99D0001 7 $49,366.00 30.00] $49,366.00
40 Total $249,366.00] $177,816.27] $71,549.73
2005|VX58 | 4655|CDM 411990030017 $50,00000F $28,894.92( $21,10508

VX58 PR Master for Aug FY05.x1s
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WAF 01 - VX58 Nx330 and AS011

PY PPA | PR | Contracior | Task Order|DOCUMENT| Commitment | Acival Cost | Balance
2005{VX58 [ 4684]CDM 41199000017 $50,000.00 $0.0¢] $50,000.00
41 Total $100,000.00]  $28,894.92] $71,105.08
CDM Total $473,897.00] $229,140.80] $244,756.20
2005 Total $473,897.00) $229,140.80] $244,756.20
WAF Total $1,192,694.50 | $939,351.13 | $253,343.37

VX58 PR Master for Aug FY05.xls
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2) Design & Oversight (N-3345;A8009)
Financial Summary
At 7/31/05

Funds Authorized

1) Database & General Support (M- 3330; ASOL1; BS(LI)
2) Design & Oversight (N-3345; AS009; B5009)

3) RVCSS/PE Study (N-3346; ASG12; BSOI2)

4} Cleanup & Remediation (N-3344; AS008; BS(08)

5) BNSF Oversight (N3355; AS195; BSI95 )

6) Flyway Oversight (AS224; BS224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Megmt.:
Volpe Labor
Overhead
Volpe In-House Suppont
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Yolpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared 10 Total Available Funds

FY03 Planned FY04 Planned FY05 Planned Planuned
3 1,103,584 $ 1,559,211 5 1,031,068 b4 2,844,260
s 5,730,459 3 7,568,347 $ 7.731,183 b4 17,461,231
g 1043931 % 1,605,680 3 768,626 b 2,712,602
5 4,254,015 b 9,955,784 $ 8,589,953 b 18,194,468
j 3 15,000 $ 21,430 $ 8,258 $ 13,570
] 112,354 $ 65,841 3 92,423
$ 12,146,990 M 20,822,805 $ 18,194,928 h ] 41.318,560
Cumulative
FY03Comm  Current Month FY04 Comm. Current Month FY0S Comm. ent Month  Committed Costs Current Month
% 24915 § - ¥ 313,067 § b3 376,829 % 35,546 § 784,811 § 35,546
5 6i581 § - 3 193,406 $ b3 244939 § 23,105 % 499,926 § 23,105
b 1 29,105 % - 3 105,555 % b 104,987 3% - $ 249648 3 -
3 23,862 § - 3 7469 § 5 82,081 § 331 % 185639 % 331
$ 214,464 % - ] 696,724 % 5 808,83 3 58982 3% 1,720024 § 58.982
$ 2,740,367 % - s 5,726,132 % 3 5,550,138 3 - $ 14,016,687 § -
3 73 - 5 471l § $ 1,350 § (1 % 6,069 § an
b 3 102912 % - b 244730 § 5 296,968 3 56,564 % 644,610 3 56,564
$ 3,057,750 §$ - $ 6,672,298 $ 4 § 6,657,342 $ 115,516 % 16,387,390 % 115,516
M 1,073,841
93.9%




2) Design & Oversight (N-3345;A5009)
Finan<ial Summary
At TS

Funds Authorized
1} Database & General Support (N-3330; AS011; BSO11}

2) Design & Oversight (N-3345; AS009; BS009)

3) RIVCSS/PE Study (N-1346; AS012; BS012)

4) Cleanup & Remediation (N-3344; ASO08; BS008)
5) BNSF Oversight (N3353; AS195; BS195 )

6) Flyway Oversight (A5224: B5224}

Total Allocated

ast:

Description
Yolpe Engineering/Proj. Mgmt.:
Volpe Labor
COverhead
Volpe In-House Support
VYolpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
VYolpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

EY03 Planned EY04 Planned FY05 Planned Planned
$ 1,103,584 3 1,559,211 $ 1,031,068 3 2,844,266
b 5,730,459 3 7,568,347 h 1 7,731,183 s 17,461,231
3 1,043,931 $ 1,605,680 3 768,626 5 2,712,602
$ 4,254,015 L3 9,955,734 h) 8,589,953 5 18,194.468
$ 15,000 3 21,430 5 8,258 3 13,570
b3 112,354 5 65,841 h) 92,423
$ 12,146,990 b 3 20,822,805 3 18,194,928 $ 41,318,560
Comulative
FY03 Actusl Cost  Current Month FY04 Actnal Cost Current Month FY0S Actual Cost onth Actual Current Month
$ 94915 § . % 3067 % - $ 365,001 § 33284 % 773.073 % 33,284
| 3 61,581 § - $ 193,406 § - $ 237,309 % 21,634 3 402,297 § 21,034
b 20,105 § - $ 115,555 % - 3 102,026 % 0668 3 246,687 % 9,663
$ 28,862 % - h ) 74.6% % - 3 68,469 § [3,783 % 172,027 3§ 13,783
$ 214,464 % - b3 696,724 3 - s 772,896 % 78369 3§ 1,684,084 3 78,369
3 2,740,367 $ - 3 5,664,090 $ (4,915 § 3,746,407 § lo5550 % 12,150,864 § 360,635
b3 7 % - 5 4711 § - 3 850 % 1) % 5569 3% [£1))
% 102,912 % - 3 244,730 % 0 3% 296,941 3§ 74409 § 644,584 3 74,409
s 3,057,750 % - § 6,610,256 $ {4,915) $ 4,817,094 § 518.297 § 14,485,100 § 513.382
$ 1,976,131
83.0%




WAF 02 - VX 58 Nx345 and AS009

PY PFA | PR Contractor Task Order [DOCUMENT] Commitment }  Actual Cost Balance
2003|V X358 | 4259 Cashins 02P80503 $6,850.25 $6,850.25 30.00
Cashins Total $6,850.25 $6,850.25 $0.60
2003{VX158] 4230|CDM 24199D000 7 $125,000.00 $125,000.00 $0.00
2002)VX158] 4244|CDM 24199D0O0017 $450,000.00 $450,000.00 $0.00
2003)VX358) 4250|CDM 24]99B0001 7 $80,000.00 $80,000.00 $0.00
2003[VX358] 4262{CDM 24|99D00017 $22,267.00 $22,267.00 $0.00
20031VX358] 4273]1CDM 24{99D00N 7 $300,000.00 $300,000.00 $0.00
2003{VX158] 4278|CDM 24199000017 $506,250.00 $906,250.00 $0.00
24 Total 51,883,517.00] $1,883,517.00 $0.00
2003{VX358] 4232|CDM 25]99D00017 $200,000.00 $200,000.00 $0.00
2003|VX358] 4269]CDM 25)199D001 7 $225,000.00 $225,000.00 $0.00
2003|VX358] 4279|CDM 25{99D00017 $350,000.00 $350,000.00 $0.00
25 Total $775,000.00 $775,000.00 $0.00
20031vX358] 42371CDM 29199D00017 $75,000.00 $75,000.00 $0.00
19 Total £75,000.00 $75,000.00 $0.00
CDM Total $2,733.517.00] $2,733.517.00 $0.00
2003 Total $2,740,367.25] $2,740,367.25 $0.00
2004) VX33 | 4339|CDM 24{99D00017 $350,000.00 $350,000.00 30.00
2004|VX58 | 4357|CDM 24{99D0001 7 $162,893.00 $162.893.00 $0.00
2004]VX58 | 4380|CDM 24{99D00017 $336,934.00 $205,326.87 $41,607.13
24 Total $849,827.00 $808.219.87 I $41,607.13
2004|VX58 | 4331|CDM 25]99D00017 $360,000.00 $360,000.00 $0.00
2004]VXS8 | 4155|CDM 25]99D0001 7 $223,862.00 $223.862.00 50.00
2004|VX58 | 4381|CDM 25|99D00017 $49,943.004 $29.508.16 $20,434.84
25 Total| $633,805.00 $613,370.16 $20,414.84
2004|VX58 | 4361 |CDM 29199D30017 $60,000.00 $60.000.00 $0.00
2004)VX58 | 4462|CDM 299000017 $37,500.00 $37,500.00 $0.00
2004]VX5R | 4540{CDM 29199D00017 $100,000.00 $100,000.00 $0.00
29 Total| $197,500.00 $197.500.00 £0.00
2004)VX58 | 4383|CDM 31]99D00017 $250,000.00 $250,000.00 $0.00
2004]VX58 | 4416]CDM 31]99D00017 $280,000.00 $280,000.00 $0.00
2004|VX58 | 4464|CDM 31|99D00017 $310,000.00 $310,000.00 30.00
2004{VX58 | 4476/CDM 31|99D0001 7 $75,000.00 $75,000.00 $0.00

VX58 PR Master for Aug FY035.xls
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WAF 021 - VX 58 Nx345 and AS009

PY PPA | PR Contractor Task Order [DOCUMENT] Commitment | Actoal Cost Balance
2004]VX58 | 4513|CDM 31§99D00017 F155,000.00 $155,000.00 50.00
2004|VX58 | 4539|CDM 31)99D00017 $435,000.00 $435,000.00 $0.00

31 Total $1,505,000.00]  $1,505,000.00 $0.00.
2004|VX58 | 4385|CDM 32{99D00017 $540,000.60 $540,000.00 $0.00
2004[VX58 | 4415/CDM 32]99D00017 $500,060.00 $500,000.00 $0.00
2004 (VX558 | 4463[CDM 32199D00017 $500,000.00 $500,000.00 $0.00
2004{VX58 [4514[CDM 32]199D0001 7 $750,000.00 $750,000.00 $0.00
2004|VX58 | 4542|CDM 32]96D00017 $250,000.00 $250,000.00 30.00

32 Total $2,540,000.00]  $£2,540,000.00 $0.00

CDM Total $5,726,132.00]  $5.664,090.03]  $62,041.97

2004 Total $5,726,132.00]  $5,664,090.03 $62,041.97
2005[ VX358 | 4746|CDM 1]05D30109 $135,000.00 $0.00]  $135,000.00

1 Total $1135,000.00 30.00]  $135,000.00

2005]VX58 | 4747|CDM 2{05D30109 £520,000.00 30.00]  $520,000.00

2 Tatal $520,000.00 30.00{  $520,000.00

2005|VX58 | 4778|CDM 2199000017 $125,000.00 $0.00]  $125,000.00

21 Total $125,000.00 $0.00]  $125.000.00
2005|vxss |4719|cOM 29]99D00017 $161,292.00 $70,393.25 $90,898.75

29 Total $161,292.00 $70,393.25 $90,898.75
2005|VX58 { 4593{CDM 31199000017 $225,000.00 $225,000.00 $0.00
2005|VX58 {4637|/CDM 31199000017 $350,000.00 $350,000.00 $0.00
2005)VX58 | 4652|CDM J199D00017 $150,000.00 $150,000.00 $0.00
2005]VX58 | 4654]CDM 31]|99D00017 $350,000.0¢ $35(,600.00 30.00
2005]VX58 | 4675|/CDM 31|95D000E7 $131,446.00 $131,446.00 $0.00
2005] VX358 | 4678|CDM 31]99D00017 $315,986.00 $3115,986.00 50.00
2005|vXs8 | 4734|CDM 31]99D00017 $60,482.00 $29,110.25)  $31,371.75

31 Toal| 31,582,214.00] $1,551,542.25 $31,371.75
2005]1VX58 | 4592|CDM 32]199D0O0I 7 3475,000.00 $£475,000.00 $0.00
2005|VX58 | 4636|CDM 32|99D00017 $350,000.00 $350,000.00 30.00
2005]VX58 | 4651|CDM 32199000017 $800,000.00 $800,000.00 $0.00
2005)VX58 | 4706|CDM 32|99D00017 $200,000.00 $200,000.00 $0.00
2005)VX58 | 4733{CDM 32|59D0001 7 $275,982.00 $275,982.00 $0.00
2005)VX58 {4755[CDM 32|99DG00L7 $500,000.00 $23,489.51 $476,510.49

VX358 PR Master for Aug FY05.x1s
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WAF 02 - VX 58 Nx345 and AS0)9

PY PPA | PR Contractor Task Order [DOCUMENT| Commitment Actual Cost Balance

32 Tolal $2,600,982.00] $2,124,471.51 $476,510.49
2005|¥X58 |4753|CDM design|95DO001 7 $420,000.00 $0.00]  $420,000.00
design Total $420,000.00 $0.00]  $420,000.00
CDM Total $5,545,188.00] $3,746,407.01] $1,798,780.99
2005)vX58 | 4235|Parsons Brinckerhoff 05D30111 $2,500.00 $0.00 $2,500.00
Parsons Brinckerhofl Total $2,500.00 $0.00 $2,500.00

2005{VX58 {4235|Tetra Tech Inc 03D30110 $2,500.00 $0.00 $2,500.00
Tetra Tech Inc Total $2.500.00 $0.00 $2,5060.00
2005 Total $5,550,188.00) $3,746,407.01] $1,803,780.9%

WAF Total $14,016,687.25 | $12,150,864.29 | 51,865,822.96

VX58 PR Master for Aug FY05.xls
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3} RI/CSS/PE Study (N-3)46; ASQ12)
Financial Summary
At 7/31/08

Funds Authorized
1) Database & General Support {N- 3330; ASO11; B30I 1)

2) Design & Oversight (N-3345; AS009; BS009)

3) RIFCSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BSI195 )

6) Flyway Oversight (AS224; B5224)

Total Allocated

Costs Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
QOverhead
Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Availzble Funds

FY03 Planned FY04 Planned FY05 Planned Plapned
3 1,103,534 3 1,559.11 $ 1,031,068 b 2,844,266
$ 5,730,459 $ 7,568,347 3 7,731,183 $ 17,461,231
3 1,043,901 $ 1,605,680 $ 768,626 $ 2,712,602
$ 4,254,015 M 9,955,734 $ 8,589,953 3 18,194,468
3 15,000 b 3 21,430 . ¥ 8,258 b 13,570
b 3 112,354 % 65,841 $ 92,423
3 12,146,990 $ 20,822,805 $ 18,194,928 s 41,318,560
Cumulative
FY93 Comm Current Month  FY04 Commn. Currenl Month FY05 Comm. Current Month Committed Costs Current Month
3 16,864 § . b 33,231 % - 5 27,170 § 2,640 § 71265 % 2,640
$ 10,941 $ - 5 20,529 % - $ 17660 % 1,716 % 49,131 % 1,716
b . % - $ - 3 - 5 - $ - b 3 - b 3 -
$ - $ - 3 - $ - 5 2410 % (639 % 2410 §% {639
s 278058 § - $ 53,760 $ - 3 47,240 % N7 3 128,806 §% Nz
s 350000 § - $ 1.439,171 $ - s 800,000 $ 200000 % 2,679,017 % 200,000
b 3 10§ . b 5 0% - $ 400 $ 400 $ 415 % 400
$ 12,981 % - by 60,244 § 0y § 46,746 S 17,421 $ 119971 § 17.421
$ 390,796 $ - 3 1,553,180 % (L] 984,386 $ 221,538 % 2928363 $ 221,538
$ (215,761)
108.0%




3) RI/CSS/PE Study (N-3346; AS011)
Financial Summary
At 7/31/05

Funds Authorized

1) Database & General Support (N- 3330; ASO11; BSOL[)
2} Desigm & Oversight (N-3345; AS009; BS009)

3) RI/CSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight (N3355; AS195; BS195 )

6) Flyway Oversight (AS224; BS224)

Total Allocated

Costs Incurred
Description
Volpe Engineering/Proj, Mgmt.:
Yolpe Labor
Overhead
Volpe In-House Support
Volpe Travel
Subtotal-Volpe Engineering
Contracis:
Subtotal-Contracts
Equip/Supplies/Other:

Yolpe Acq O/H (4.25% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned FYG53 Planned Planned
h 3 1,103,584 $ 1,559,211 $ 1,031,068 5 2,344,260
5 5730459 b ) 7,568,347 3 1,731,183 h 3 17,461,231
$ 1,041,931 $ 1,605,630 $ 768,626 s 2,712,602
$ 4,254,015 3 9,955,784 $ 8,589,953 I 18,194,468
3 15,000 b3 21,430 $ 8,258 5 13,570
s 112,354 $ 65,841 $ 92,423
3 12,146,990 b 20,822,805 b} 18,194,928 $ 41,318,560
Cumulative
FY03 Actual Cost  Current Month FY04 Actual Cost Current Month FYO0S Actual Cost  Current Month Actual Cast Current Month
$ 16864 5 5 3323 % - b 25792 % 2878 % 75886 § 2,878
b ] 10941 % $ 20,529 % - b 16,765 % 1,871 % 48,235 % 1.871
h 3 - b3 3 - b ] - b - $ - b 3 - 5 .
b 3 - $ 3 - b3 - 5 2,410 % 801 § 2410 § 801
s 27,805 % % 53,760 % - $ 44,966 % 5550 $ 126,532 % 5,550
$ 350,000 % $ 1423839 §$ (3,257) % 490,584 § 366,569 § 2,264,423 $ 363,312
b3 10 % 3 5 % - 5 400 % 40 % 415 § 400
b3 12981 % by 60,244 3 {0) $ 16,246 % 6,921 % 109,471 §$ 6,921
$ 190,796 % $ 1,537,848 % 3,25M $ 572,196 $ 3719440 § 2,500,841 $§ 376,182
% 211,761
92,204,




WAF 03 - VX58 Nx346 and AS012

PY PPA { PR | Contractor| Task Order|DOCUMENT] Commitment | Actual Cost Balance
2003|VX358) 4264]CDM 20{99D00017 $150,000.00F  $150,000.00 30.00
20 Total $150,000.00]  $150,000.00 $0.00
2003|VX358) 4237]CDM 29199000017 $200,000.00]  $200,000.00 $0.00
29 Totat $200,000.00]  $200,000.00 $0.00
CDM Total $350,000.00]  $350,000.00 $0.00
2003 Total $350,000.00]  $350,000.00 $0.00
2004]VvX58 [4354{CDM 20]99D0001 7 $150,566.00]  $150,566.00 $0.00
2004/VX58 |4410]CDM 20{99D00017 $60,000.00 $60,000.00 $0.00
2004 VX58 | 4431|CDM 20199D00017 $120,000.00]  $120,000.00 $0.00
2004]VX58 | 4475|CDM 20]99D00017 $120,000.00]  $120,000.00 $0.00
2004|vX58 | 4541|CDM 20199000017 $48,605.00 $33,273.05] $15,311.9)
20 Total| $499,17L.00]  $483,839.09] $15,331.91
2004|VX58 |4337|CDM 21]99D00017 $200,000.00]  $200,000.00 $0.00
2004|VX58 | 4396)CDM 21{99D00017 $50,000.00 $50,000.00 $0.00
2004|VX58 | 4418CDM 21]99D00017 $200,000.00]  $200,000.00 10.00
2004|VX58 | 4474)CDM 21199000017 $200,000.00]  $200,000.00 10.00
2004)VX58 |4544|CDM 21199D3001 7 $67,500.00 $67,500.00 $0.00
21 Total| $717,500.00]  $717,500.00 $0.00
2004]VX58 | 4389|CDM 29]99DG0017 $200,000.00]  $200,000.00 $0.00
2004|VX58 )4462|CDM 29199000017 $22,500.00 $22,500.00 $0.00
19 Total| $222,500.00] $222,560.00 $0.00
CDM Total $1.439,170.00] $1.423,839.09] $15,331.91
2004 Total $1,439,171.00] $1,423.839.09| $15,331.91
2005|VX58 4793]CDM 5 $200,000.00 $0.00] $200,000.00
5 Total $200,000.00 $0.00] $200,000.00
2005]VX58 [ 4630/CDM 21199D0001 7 $200,000.00]  $200,000.00 $0.00
2005|VX58 [4717|CDM 21199D00017 $60,000.00 $60,000.00 $0.00
2005|VX58 |4758|/CDM 21{99D0)0 7 $330,000.00] $230.584.03] 39931597
21 Total $590,000.00f $490,584.03( $99.415.97
2005|VX58 [4719|]CDM 299900001 7 $100,000.00 $0.00] £100,000.00
29 Total $100,000.00 $0.00{ $100,000.00
CDM Tolal $890,000.00f  $490,584.03] $399,415.97
2005 Total $890,000.00]  $490,584.03] $399.415.97

VX 58 PR Master for Aug FYQ5.xl5
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WAF 03 - VX58 Nx346 and AS012

PY

PPA

PR

Contractor

Task Order

DOCUMENT]

Commitment

Actnal Cost

Balance

WAF Total

$2,679,171.060

$2,264,423.12

$414,747.88

VX58 PR Master for Aug FY05.xls
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4) Cleanup & Remediation (N-3344; AS008)
Financial Summary
At 13105

Funds Authorized

1) Database & General Support (M- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)

3) RVCSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight (N3355; AS195, BS195 )

6) Flyway Oversight (AS224; BS224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Vaolpe Travel
Subtotal-Yolpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:

Yolpe Acq O/H (4.25% of Contracts)
TOTAL COST

TOTAL AYAILABLE FUNDS
% Complere Compared ro Total Available Funds

FY03 Planned FY04 Planned EY05 Planned Planned
$ 1,103,584 $ 1,559,211 3 1,031,068 $ 2,844,266
3 5,730,459 $ 7,568,347 $ 7,731,183 3 17,461,231
$ 1,043,931 $ 1,605,680 $ 768,626 3 2,712,602
] 4,254,015 $ 9,955,784 $ 8,589,953 § 18,194,468
3 15,000 $ 21,430 $ 8,258 3 13,570
L3 112,354 $ 65,841 $ 02,423
$ 12.146,990 $ 20,822,805 $ 18,194,928 5 41,318,560
Cumulative

FY83 Comm Current Month  FY04 Comm. Current Month FY05 Comm. Current Month Committed Costs Current Month
3 47208 § - 1 141,695 % - $ 183,579 § 24,140 % 372,483 % 24,140
3 30,628 % - b3 g7455 % - $ 119,327 $ 15691 § 237,410 ¢ 15,691
3 7.815 % - b 25 3 - b - 3 - 5 7840 % -
3 - $ - b 7,197 8 - b 3,516 % - 5 10,713 § -
3 85,651 % - $ 236,373 $ - $ 306,422 % 39,831 §$ 628,446 % 39,831
b3 I,101.904- 3 - 3 7,572,185 § - $ 7,389,608 $§ 895,135 % 16,063,697 $ 895,135
$ 46,684 § - b 3 191,366 $ - $ 173,575 § 25,536 % 411,626 3% 25,536
3 43,103 § - b 127,248 § (I 197,47 & 114,740 $ 767,398 § 114,740
3 1,277,343 $ - $ 8,327,171 % 0 % 8,266,653} $ 1,075,242 § 17,871,167 3% 1,075,242

3 323301
98.2%




4) Cleanup & Remediation (N-3344; AS008)
Financial Summary
At 7/31/08

Eunds Authorized
1) Database & General Support (N- 3330; ASCGI1; BSO) 1)

2) Design & Oversight (N-3345; AS009; BS009)

3) RVCSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)
5Y BNSF Oversipht (N31355; AS195. BS195 )

6) Flyway Oversight (A5224; B5224)

Total Allocated

Costs Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Owverhead
Volpe [n-House Support
Volpe Travel

Subtotal-Yelpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)
TOTAL COST

TOTAL AYAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned EY04 Planned FYO05 Planned Planned

3 1,103,584 $ 1,559,211 b 3 1,031,068 3 2,844,266
b3 5,730,459 b 3 7,568,347 $ 7,731,183 3 17,461,231
b 3 1,043,931 b 3 1,605,680 $ 768,626 $ 2,712,602
b ] 4,254,015 s 9,955,784 $ 8,589,953 $ 18,194,468
;3 15,000 3 21,430 $ 8,258 5 13,570

$ 112,354 $ 65,841 5 92,423
$ 12,146,990 L3 20,822,805 $ 18,194,928 $ 41,318,560

Cumulative

FX03 Actual Cost Current Month  FY04 Actual Cost Current Month FY03 Actual Cost Curcent Month Actual Cost Current Month
L3 47,208 3 - b 141,695 $ B 5 175,666 § 21059 % 364,569 % 21,059
b ) 30,628 5 - $ 87455 § - 3 114,183 § 13,088 % 232266 % 13,688
b3 7815 % - 3 23 % - 3 - $ - b 7.840 % -
h ) - $ - 3 7197 § - 5 3,516 § - b 10713 % -
s 85651 % - $ 236,37} § - $ 193,365 §$ 4,747 § 615,389 $ 34,747
$ 1,099,773 % - $ 7,472,280 % 17,880 $§ 123,755 % 952,205 % 11,695,807 3 970,085
b 3 46,684 % - 5 191,366 $ - § 161,825 $ 25,536 % 399876 §$ 25,536
b3 43,103 % - $ 137,248 § 0 3 362471 § 113,772 % 732,821 § 113,772
h 3 1,27512 § - $ 8,227,266 $ 17,880 $ 941,416 §$ 1,126,260 % 13,443,893 3 1,144,140

$ 4,750,574
13.9%




WAF 04 - VX58 Nx344 and AS008

PY PPA | PR Contractor Task Order DOCUMENT| Commitment Actual Cost Balance
2003|VX358) 4281]Alphapets |03PE0378 $2,253.00 $2,253.00 50.00
Alphapets Toial $2,253.00 $2,23).00 $0.00
2003 |V X358] 4251]Noble resid GlI}03D30015 $15.000.00 $35,000.00 30.00
2003|VX258| 4254]Noble resid GIL03D30015 $52,500.00 $52,500.00 $0.00
resid fill Total $87,500.00 $87,500.00 $0.00
Noble Total $87.500.00 $£87.500.00 £0.00
2002]VX358] 43t} Parker Relocation 3P30393 $11,550.00 $11,550.00 30.00
Parker Relocation Tolal $11,550.00 $11,550.00 $0.00
2003|VX358| 4257]SalUT I3 1102030013 $26,880.53 $26,880.53 30.00
2003|VX358]| 4261]SalUT I3 1102D30013 $69,680.79 $69,680.79 $0.00
2003|¥X358( 4271}SalUT 13 1102D30013 3$88,144.72 $88,344.72 $0.0¢
1 Total $184,906.04 $184,506.04 $0.00
Sal.UT 13 Total $154,906.04 $134,906.04 $0.00,
2003]VX358] 4249|SaLUT 14 1]03D30014 $6,060.49 $6,060.49 $0.00
1 Total $6,060.49 $6,060.49 $0.00
2003 Y X358] 4253(5aLUT 14 2|03D30014 $284,737.74 $284,737.74 $0.00
2003 VXIS8)  4283[SalUT 14 2[03D30014 $23,670.31 $23,670.3) $0.00
2003]VX358] 4295|SalUT 14 2|03D30014 $18,891.72 $18,891.72 $0.0¢
2003]VXI58] 43)11SalUT 14 2|03D30014 $7,966.38 $5,835.08 $2,13L.30
2 Tolal $315,266.15 $333,134.85 $2,131.30
2003 VX358] 4265/8aLUT 14 303030014 $4,413.64 $4,413.64 £0.00
3 Total $4.413.64 $4,413.64 $0.00
2003|VX358] 4280[SalUT 14 4]43D30014 $300,000.00 $300,000.00 $0.00
2003[VX3I58| 4314|Sal.UT 14 4103030014 $150,000.00 $150,000.00 $0.00
4 Total 5450,000.00 £430,000.00 50.0d
SaLUT 14 Total $795,740.28 $793,608.98 32,131.304
2003]VX358| 4275|Sandman 03P80179 $9,955.00 $9,955.00 30.00
Sandman Total $9,955.00 $9,955.00 50.00
2003|VX358] 4274 Venmre 03P30178 $10,000.00 $10,000.00 $0.00
Ventare Total $10,000.00 $10,000.00 $0.00
2003 Total $1,101,904.32]  $1,099,773.02 $2,131.30
2004{VX58 | 4370{AGL Services (4930180 $13,310.00 $13,310.00 $0.00
AGL Services Total $13.310.00 $13,310.00 $0.00
2004(VXS58 | 4329|Antler Tree sereening plant{04PB00S7? $5,07¢.00 35,070.00 $0.00
sereening plant Total £5,070.00 £5,070.00, $0.00
Antler Tree Total $5.070.00 $5,070.00 30.00

VX58 PR Master for Aug FY05.x1s
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WAF 04 - VX58 Nx344 and ASO08

PY PPA | PR Contractor Task Order DOCUMENT| Commitment | Actual Cost Balance
2004|VX58 4508|ER 1{04D30030 $1,790.00 $1,790.00 $0.00
2004 VX 58 4528 |ER 1]04D30030 $1,152.24 $1,352.24 $0.00

1 Total $3,142.24 $3,142.24 $0.00
2004)VX58 | 45200ER 2|04D30030 $123,463.00 $123,461.00 $0.00
2004|VX58 | 45THER 2]04D3{X130 $59,720.04 §59,720:.04 $0.00

2 Toial| $183,183.04 $183,183.04 $0.00
2004]VX53 | 4536]ER 4104030030 $100,000.00 5100,000.00 $0.00
2004]VX58 45364 |ER 4]104D30030 $607,240.00 $607,240.00 $0.00
2004 [VX58 |4536B 1ER 4{04D30030 $44,314.56 544,314.56 $0.00
2004|VX58 4581 |ER 404D 30030 394,740.40 $94,740.40, $0.00

4 Total $846,294.96 $846,294.96 50.00

ER Total $1,032,620.24]  $1,032,620.24 $0.00
2004]VX58 | 4509|Libby Restoration 1]04D3003 1 $1,790.00 $1,790.00 $0.00
2004]VX58 | 45271Libby Resioration 1]04D30031 $1,075.00 $1,075.00 $0.00

1 Total $2,865.00 $2.865.00 £0.00
20041 VX 53 4519]Libby Restoration 2}04D 30031 $126,406.60 $126,406.00 $0.00
2004JVX58 | 4573|Libby Restoration 2|MD30031 $63,798.35 $63,798.35 $0.00

2 Tot;l $190,204.35 $190,204.35 $0.00
2004]VX58 | 4534|Libby Restoration 3|04D30031 $382,140.00 $382,140.00 $0.00
2004]VX58 [4534A ILibby Restaration 04D30031 $233,743.06 $233,743.06 $0.00

3 Total $615.883.06 $615,882.06 $0.00

|Libby Restoration Tetal $808,952.41 $208,952.41 $0.00
2004 VX538 450'.-'|MCS IJMD30029 $1,860.00 $1,860.00 $0.00
2004 [VX53 4526|MCS 1|04030029 3986.09 $986.09 $0.00

1 Total $£2,846.00 $2,846.09 30.00
2004{VX58 | 4521{MCS 2{04D30029 $121,073.00, $121,073.00 $0.00
004 VX5 4571 |JMCS 2104D30029 368,009.47 $68,099.47 $0.00

2 :l'olal $189.172.47 $189,172.47 $0.00

MCS Total 5192,018.56 $192,018.56 £0.00

20041V X 58 4329INature's Enhancements screening plantfee 5227500 $2.275.00 $0.00
screcping plant Total $2,275.00 §$2,275.00 $0.004

Mature's Enhancements Total $2.275.00 $2,275.00 $0.00

2004{VX58 | 4338]Noble resid G11103D30015 $19,375.00 $3%,375.00 30.00
2004{ VX358 4537|Noble resid ill{03D30015 $19,375.00 $39,375.00 $0.00
rvesid flll Total $78,750.00 $78,750.00, 30.00

Noble Total $78.750.00 £78,750. 04 $0.00

VX58 PR Master for Aug FYO05.xls
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WAF 04 - VX58 Nx344 and AS008

PY PPA | PR Coniracior Task Order DOCUMENT| Commitment | Actual Cosi Balance
2004| VX558 4397{Noble Sales Co Filiers|04F50045 32,977.60 $1,977.60 $0.00
Fllters Total $3,977.60 £3,977.60 $0.00
Noble Sales Co Total $3,977.60] - $3,977.60 $0.00
2004]VX3E | 4448|NW Tree and Reclamation 11240103022 $3,599.61 $3,599.61 $0.00
1 Total $3,599.61 $3,599.61 $0.00
2004]VX58 4467|NW Tree and Reclamation 21240303022 $10,739.04 $10,739.04 $0.00/
2 Total $10,739.04 $10,739.04 $0.00
2004 vX58 4481 |NW Tree and Reclamation 303022 $24,051.61 $21,285.61 $2,766.00
3 Toral $24,051.6) $21,285.61 $2,766.00
04| VX5R 4490INW Tree and Rec!amailicm 403032 34,609 88 $4,477.88 $122.00
4 Total $4,609.88 34,477.83 $132.00
2004] VX358 4543|NW Tree and Reclamation 5{03D3022 $10,875.51 £10,875.51 $0.00
& Total $10,875.51 $10,875.51 $0.00
2004]VX58 | 4578|NW Tree and Reclamation 6|03D30022 $3,510.67 $31.510.67 $0.00
6 Total $3,510.67 $3,510.67 30.00
2004|VX58 4433|NW Tree 2nd Reclamation 04PB(G5 E74,000.00 $70,600.00 £3.400.00
NV Tree and Reclamation Total $£131,386.32 $125,038.32 $6,298.00
2004{VX58 | 4422 Parker Relocation 03P80393 $11,550.00 $11,550.00 $0.00
Parker Relocation Total $11,550.00 $11,550.00 $0.00
2004{VX5E | 43011SaLUT 13 1102030013 $12,958.94 $12,958.94 $0.00
1 Total| $12,958.94 $12,958.94 $0.00
2004]VX38 | 4499]S5aLUT 13 2]02030013 $55,717.62 $55.717.62 30.60
2004]VX58 44444 1SalUT 13 2{02D300 3 $167,481.00 $167,481.00 $0.00
2 Total $223,198.62 $223,198.62 $0.00
2004{ VX 58 4569{5aLUT 13 02030013 $76,570.52 $76,570.51 30.01
$aLUT 13 Total $312,728.08 $312,728.07 30.01
2004 VX58 4319]SalLUT 14 433030014 $17,132.96 $17,132.96/ 30 00
2004]VX58 | 4327]|SalUT 14 4103030014 $151,913.35 $191,911.85 $0.00
2004} VX538 43134 |5aLUT 14 4|03D30014 $26,802.54 $19,269.87 §7,532.67
4 Total] $235,849.35 $228,316.68 $7,512.67
2004{VX58 4300]SaLUT 14' 5103D30014 $182,318.95 5182,313.95 $0.00
2004{VXS58 4446]5aLUT 14 ${03D30014 $75,000.00 $75.000.00 $0.00
2004{VX58 4488]5aLUT 14 5193030014 $38,921.56 $38,921.56 $0.00
2004] VX58 4567|SaLUT 14 SH3D30014 SE74,111L.00 $147,424.63 $26,686.37
2004 VX358 4576]SaLUT 14 § $0.00 $0.00 $3.00
5 Total $470,351.51 $443,665.14 $26,686.37

Page 10
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WAF 04 - VX538 Nx344 and AS008

PY PPA | PR Contractor Task Order DOCUMENT| Commitment Actual Cost Balance

2004]VX358 | 4316]SalUT 14 603030014 $4,413.64 $4,413.64 $0.00
6 Total $4,413.64 $4,413.64 $6.00

2004JVXSE | 4340)SaLUT 14 7103030014 $485,871.80 $480,463.39 $5,408.41
2004|VXS8 | 4359]SalUT 14 7{03D30014 $30,195.27 $30,195.27 $0.00
7 Tetal $516,067.07 $510,658.66 35,408.41

2004/VX58 | 4343|SaLUT 14 8103030014 36,688.64 $6,688.64 $0.00
8 Total 36,688.64 $6,688.64 50.00,

2004|VX58 | 4369(5aLUT L4 903030014 $333,486.81 $331.486.8] 50.00
2004|VX58 4188|SalUT 14 (03030014 $443,568.00 3443,568.00 $0.00
9 Total $777,054.81 $777,054.81 $0.00

2004 VX 58 440015aLUT 14 [0]03DY00I4 $5,473.94 $5.473.94 $0.00
10 Total $5,473.94 $5,473.94 $0.00

2004] VX358 4419]SaLUT 14 11{03D30014 $370,590.26 $370,590.26 $0.00
2004]VX58 | 4419]5aLUT 14 11{03D300G14 3839770 $8,397.70 $0.00
11 Total| 3378,987.96 $178,987.96 $0.00

2004|vX58 4408)SalLUT 14 12]03030014 $131,887.97 $131,887.97 $0.00
2004V X58 | 4482)SaLlUT 14 12]03D30014 $80,256.60 $80,256.60 $0.00
2004 {VX58 44239{SalLUT 14 12]103D30014 $93,881.1% $93,881.19 30.00
2004|VX58 | 4380[SaLUT 14 12]03D30014 $149,954.00 $106,465.17 $43,488.33
12 Toral $455,979.76 $412,490.93 $43,488.83

2004 | VX538 4431]5aLUT 14 13{03D30014 36,358.74 $6,358.74 $0.00]
13 Total $6,358.74 $6,358.74 $0.00

2004]VX58 | 4460]Sal.UT 14 14{03D30014 $362,869.61 $362,869.61 $0.00
2004]vX58 |4460A |SaLUT 14 14]ervor cancelled $0.00 $0.00 $0.00
14 Toral $362,869.61 $362,869.61 50.00

2004| VX538 | 4437)SalUT i4 ISJO3D3OOI4 $107,776.88 $107,776.88 30.00
15 '!‘olall $107,776.8% $107,776.88 $0.00,

2004[VX58 | 4440]SaLUT 14 ]6|03D300I4 $25,000.00 $22,459.7% 32,540.21
2004{VX58 447E]SaLUT 14 16]03D30014 $4,632.66 $0.00 $4,632.66
L6 Total| $29,632.66 £22,459.79 $7,172.87

2004] VX 58 4479]SalLUT 14 IT|03[)300I4 $384,109.78 $384,109.78 $0.00
2004{VX58 | 4523|SalUT 14 17|03D300I4 $5,332.00 $5,332.00 $.00
2004V X358 45331SaLUT 14 IT|03D3'I]0I4 $1,412.31 31,412.31 $0.00
2004] VX358 | 4556]SalUT 14 17]03D30014 $41,837.21 $41,837.23 $0.00
17 Total $432,691.32 $432,691.32 $0.00

2004 VX358 44301 SaLUT 14 18]03D30014 $6,358.74 $6,358.74 $0.00

VX358 PR Masier for Aug FY05.x1s
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WAF 04 - VX583 Nx344 and ASO8

PY PPA | PR Contractor Task Order DOCUMENT]| Commiwtment | Actwal Cost Balance
18 Total $6,358.74 $6,358.74 $0.00
2004|VX5R | 4495)SaLUT 14 19{03D30014 $443,499.27 $443 499.26 30.01
2004|VX53 45291SalUT 14 19103020014 $106,787.29 $106,787.29 $0.00
2004|VX 53 454715aLUT 14 19103D30014 $20,000.00 ' $20,000.00{ $0.00
2004 VX358 [4547A |SaLUT 14 19103030014 $2.000.00 $2,000.00 3000/
2004| VX 58 4557|SaLUJT 14 19103D30014 $19,175.00 £19,175.00 $0.00
2004|VX58 [4557A |SaLUT |4 19403030014 $1,917.50 $1,917.50 $0.00
19 Total $593,379.06 $593,370.05 $0.01
2004 | VX 58 4548]SaLUT 14 Wape determination[03D30014 536,236.60 $36,236.60 $0.00
Wage determination Total $36,236.60 $36,236.60] $0.00
SaLUT 14 Total $4,426,170.29] $4,335,881.13 $9,289.16!
2004]VX58 4321}Sandman 03PR0I79 $3,810.00 $3,810.00] $0.00,
2004|VX58 | 4333[Sand loapsog77 $25,000.00 $25,000.00 $0.00
Sandman Total $28,810.00 $28,810.00 $0.00
2004] VX 58 4324 Securitas 03F50036 $20,580.00 $20,580.00 $0.00
2004|VX58 | 4328]Securitas 03F50036 $49,975.10 $49,975.10 $0.00
2004|VXSE | 43821Secunilas 03F50036 $56,512.00 $56,512.00 30.00
2004|VX58 4453{5ecurilas 0IF50036 $33,383.36 $30,213.16 $3,270.20
2004|VX58 | 4530]Securilas 03F50636 $30,022.00 $30,022.00 $0.00
004|VX58 | 4546]Securitas D3F30036 $60,027.00 $60,027.00 30.00
Securitas Total £250,599.46 $247.329.26 $3,270.20
2004{VX58 | 4345]Sprung Instant Structures Tent |04 PEO069 5$51,104.00 $51,104.00 $0.00
Tent Total $51,104.00 $51,104.00 $0.00
Sprung Instant Siruciures Total $51,104.00 $51,104.00 $0.00
2004 | VX358 4329 Trees R Us screening plantjJ04PB0058 $7.088.00 $7,088.00 $0.00
screening plant Total| £7,088.00 $7,088.00 $0.00
Trees R Us Total $7,088.00 $7,088.00 $0.00
2004]VX38 | 4386[Universal Athtetic LHS hurdles]04P801 34 $4,775.00 $4,774.00 $1.00
LHS hurdies Total| $4,775.00 $4,774.00 $1.00
Unlversal Athletlc Total $4,775.00, $4,774.00 $1.00
2004|VX58 4320 Venture 03P30178 $6,000.00 $5,933.00 $47.00
2004[ VX358 | 4332|Venture 04PE0078 $25,000.00 $25,000.00 $0.00
2004|VX58 | 4498|Venture 04PE0075 $1,100.00 $1,100.00 $0.00
2004|VX58 | 4498 Venture 04PROOTE $28,900.00 $28,900.00 $0.00
Yenture Tolal $61,000.00 5$60,953.00 £47.00
2004 VX 58 4322 Ward Topsail| 04D 3004 $150,000.00 $150,000.00 50.00
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WAF 04 - VX58 Nx344 and AS008

PY PPA | PR Contractor Task Order DOCUMENT| Commitment Actual Cost Balance
Topsoil Total $150,000.00 $150,000.00: $0.00
Ward Total $150,000.00 $156,000.00 $0.00
2004 Total $7.572,184.96] $7,472,279.59 599.905.37
2005]vX58 |. 4582|Blossom Boutique 05P8013t $2.500.00 $0.00 5250000
2005)VX 58 4702 |Blossom Boutique 05P8013t £54,485.25 $0.00 ) $54,485.25
2005)VX58 4750 Blossom Boutique 05P30131 $2,064.50 $0.00 $2,064.50
Blossem Boulique Total £59,049.75 $0.00 $59,049.75
20051 VX58 46191D L King Decon trailer|05P30038 3$28,970.00 $28,970.00, $0.00
Decon trailer Total] $28,970.00 $28,970.00 $0.00
D L King Tota} $28,970.00 $28,970.00 $0.00
20051vXs58 | 4599|ER 4[04D30030 $2,681.32 $2,681.32 $0.00
4 Total $2,681.32 $2,683.32 50.00
2005]VX58 4645|ER 10{04D 30030 $284,006.94 $284,006.94 $0.00
2005]VX58 46435 |ER 10]04D306030 $0.00 30.00 $0.00,
16 Total $284,006.94 $284,006.94 $0.00
2005 VX358 4656|ER 11]04D36030 $101,134.14 $101,134.14 $0.00
2005]VX58 | 4740|ER | 1{04D30030 381,801.21 $81,801.21 $0.00
2005]VX58 4759|ER ' L1]04D30030 $163,602.14 $5|,2i5,01 $112,387.07
2005]vX58 | 4802|ER 1§]04D30030 $163,602.42 $0.00] $163,602.42
11 Total $510,139.9} $234,150.42 $175,989.4%
2005]VXS8 | 4399|ER 12{04D30030 $15,415.32 $15,415.32 $0.00
2005V X 58 4599 ER 12]94D30030 $990.73 $950.78 $0.00
2005]¥X58 4667|ER 12{04D20030 $373,622.09 $373,622.00 30.00
2005158 4741 |ER 12]04D30030 $5,017.00 $0.00 $5.017.00
20051V X5E 47THER 12]04D3003¢ $3,144.00 $0.00 $3,144.00
12 Total{ $398,139.19 $390,028.1% $8,161.00
2005] VA58 4599]ER 13{04D30030 $1,767.64 30.00 $1,767.64
2005]VX58 | 4672{ER 1}{04D30030 $443,793.29 $442,560.93 $1,232.36
2005 VX 58 4741 |ER 13104030030 $4,486.00 $0.00 $4‘,436.00
13 Total| $450,046.93 $442,560.93 $7.486.00
2005 VX 53 4704|ER 15{04D 30030 $722,597.76 £0.00 $722,597.76
20051VX58 4773|ER 15104030030 $1.672.00 $0.00 $1,677.00
2005]vX58 4773|ER 15104D30030 $535.00 $0.00 $535.00
20051VX58 4773 ER 15]04D30030 $266 00 $0.00 $266.00
20051VX58 47713|ER 15104030030 $11,436.00 $0.00 $11,436,00
2005|¥X58 | 4773|ER 15{04D30030 3336.00 30.00 $336.00
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WAF 04 - VXSB Nx3d4 and AST08

rY PPA | PR Caoniracior Task Order DOCUMENT] Commitment | Acwal Cost Balance

2005]vX58 4773|ER 15}04D30030 $7.318.00 $0.00 $7,318.00
2005]vX38 | 4BI1]ER 15[04D30030 $1.063.00 $0.00 $2,063.00
15 Total $746,228.76 $0.00 5746,228.76

2005]VX58 4700|ER 1604030030 §72,920.80 $72,920.30 $0.00
16 Total| $72,920.80 $72,920.80 $0.00

20051VX58 | 4599)ER 17]04D30030 $4,142.00 $0.00 54,142.00
2005[VX58 | 4713|ER 17]04D30030 $121,191.3% $0.00p  $021,193.39
2005|VX58 | 4741|ER {7]04D30030 $7,015.00 $0.00 $7,015.00
2005{VX58 4741|ER 17104D30030 $5,986.00 $0.00] $5,986.00
2005|V X.58 4741 JER 17]04 0230030 $2,496.00 30.00 $2,496.00
17 Total $140,832.39 $0.00]  $140,832.3%

2005)VX58 4745]ER 18]04D30030 $89.033.26 50.00 $89,033.26
2005]vX58 4809]ER 18{04D304)30 $22,092.00 $0.00 $22,092.00
2005]VX58 4811JER 1804030030 $1,642.00 $0.00 51,642.00
18 Total} $112,767.26 $0.00]  $112,767.26

2005fVX58 4773[ER 19{04D30030 $288.00 $0.00 5288.00
2005(VX58 | 4751|ER 19104030030 $554,030.07 30.00]  5554,030.07
2005[VX58 | 4BO3JER 19{04D 30038 $2,919.00 30.00 32,919.00
19 Total $357,217.07 $0.00 $557,237.07

2005[ VX538 4752|ER 20]04D20020 $497,749.00 $0.00 $497,749.00
20 Total $497,749.00 $0.00 $497,749.00

ER Total $3,772,801.57]  51,426,350.60) $2,346,450.97

2005|VX58 | 4610|Libby Restoration 3 $3.00 30.00 30.00
2005]VX58 | 4600|Libby Restoration 3104D30031 $22,035.67 $22,035.67 $0.00
3 Total $22,035.67 $22,035.67 $0.60

2005]vX53 | 4611]|Libby Restoration 7]04D30031 $163,155.14 $157,188.20 $7,966.94
7 Tolal $165,155.14 $157,188.20 $7,966.94

Libby Restoratlon Total $187.190.51 $179,223.87 $7,966.94

2005] VX 58 4692{Lincoln County Landhll [03D3G01 6 $48,000.00 $9,000.00 $39,000.00
Lincoln County Landfill Total $48,000.00 $£9,000.00 $39,000.00

2005]VX58 4709]| Loomis, John M. O5PEOEA2 $12,000.00 $2,030.00 $9,970.00
2005[VX38 | 4765|Loomis, John M. O5PB0L42 $330.00 $0.00 $330.00
Loomis, John M. Total $12,330.00 £2,030.00 $10,300.00

2005|VX58 4584]MCS 6{04D30029 8252,360.56 $252,360.56 $0.00
20051VX358 | 460L|MCS 6104030029 $17,199.00 $17,199.0¢ $0.00]
6 Total $269.559.56| 5269,559.50 $0.00

VX58 PR Masier for Aug FY05.xls
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WAF 04 - VX58 Nx344 and AS(08

PY FPA | PR Contractor Task Order DOCUMENT| C tment Actual Cost Balance
2005]VX58 | 4601 |MCS 3104030029 $7,801.00 $7.801.00 $0.00
2005[VX58 | 4633|MCS 8104030029 $274,775.4} $274,775.41 $0.00
2005|VX58 | 4703|MCS 8j04D30029 $34,283.00 $34,282.96 $0.04

8 Total 3316,859.41 $316,859.37 $0.04

20051V X58 4638|MCS 904D 30029 $118,292.04 $118,292.04 30.00,
2005]VX58 4677[MCS S1H4D30029 33.915.00 $2,450.32 $1,463.68
2005]1VX58 4683 IMCS 3104030029 $3,749,62 $0.00 $3,749.62
2005|VX58 | 4690IMCS 2]04D30020 $816.00 50.00 $816.00
2005|{VX 58 4718|MCS 9]04D30029 $2,487.32 $0.00 $2,487.32
2005)VX 58 4760]MCS 9|04D30029 $25,485.84 $0.00 $25,485.84
2005|VX358 | 4800|MCS 2|04D30029 $76,457.52 $0.00 376,457.52
2005]vX58 4801 jMCS 9104D 30029 $4,750.90 $0.00 $4,750.90
9 Total| $235,954.24 $120,741.36 $115,210.88

2005|VX58 4685|MCS 14{04D 30029 $8,554.00 50.00 $8,554.00
2005 | VX 58 4685[MCS 14104D30029 £1,021.42 $0.00 11,021.42
2005]VX58 4685|MCS 14]04D30029 $1,062.58 $0.00 51.062.58
2005]VX58 | 4685[MCS 14[04D30029 $2,975.00 $0.00 $2,975.00
2005V X 58 4685{MCS 14]04D30029 $11.00 $0.00 $11.00
2005]VXSE | 4635[MCS 14]04D36029 $4,783.00 30.00 $4,783.00
2005]VX58 | 4698[MCS I4|O4D30029 $690,162.00 $292,823.08]  $197,338.62
2005]VX58 | 4733{MCS 14]04D30029 $104,880.41 10.00)  $104,880.41
14 Tota) $813,449.41 $202.821.38]  $520,626.01

MCS Total $1,635,822.62 $699,085.67 $635.836.95

20051VX 58 4364 |Medical Monitonng $2,363.50 $0.00 $2,363.50
Medical Monitoring Total L $2,363.50 $0.00 $2,361.50

2005}VX58 | 4676]|Mild Fence Company Fence|03P30127 $16.015.00 $16,015.00 $0.00
2005 VX358 4696IMild Fence Company Fence|05PR0127 $£5,835.00 $3.025.50 $2,800.50
Fence Totall $21,850.00 $19.040.50 $2,309.50

Mild Fence Company Tofal $21,850.00 $19,0413.50 $2,809.50

20051V X 58 458 T)Moble 03030015 $26,250.00 $26,250.00 $0.00
2005]VX58 | 4691|Noble 03ID30015 $26,250.00 $20,842.50 $5,407.50
2005[VX58 | 4768|Noble 03D30015 $52,500.0¢ $0.00 $52,500.00
2005]VX58 | 4783[Noble |oansoms $52.500.00 $0.00 $52,500.00
Noble Tota 3$157,500.00 347.002.50 $110,407.50

2005[VX58 4597 |Nable Sales Co 5F50013 $22,996.00 §22,996.00 $0.00
2005{VX58 4777|Noble Sales Co 05F501 2% $10,475.87 $10,475.87 $0.00

VX558 PR Master for Aug FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY PPA | PR Contractor Task Order DOCUMENT] Commlt Actual Cost Balance
Noble Sales Co Total $33,471.87 £13,471.87 $0.00
2005 VX58 4595|NW Tree and Reclamation 7|03D30022 $30,298.46 $29,490.46 $808.00
7 Total $30,298.46 $29,490.46 $303.00
2005]VX58 | 4595|NW Tree and Reclamation 2}(3D30022 $18,139.68 $17,319.58 $820.10
2005]VX38 | 4T08|NW Tree and Reclamation 8[2403D30022 $14.606.5% $14,606.58 $0.01
8§ Total $32,746.27 $31,926.16 3820.11
2005|VXSE | 4715|NW Tree and Reclamation 9l03D30022 $16,647.10 $15,310.70 $1,336.40
2005|VX58 4762{NW Tree and Reclamation ¢|03D30022 $2,558.98 $2,558.98 30.00
2005 VX538 4772|NW Tree and Reclamation 903030022 $2,701.22 $1,505.50 $1,195.72
9 Total $21,907.30 $19,175.18 $2532.12
20051VX58 4743 INW Tree and Reclamation 10{03D30022 $28,698.78 $10,441.37 $18.257.41
2005|VX58 | 4763|NW Tree and Reclamation 10{03D30622 $3.180.28 $3,180.38 $0.00
10 Total $£31.879.16 $13,621.75 $18,257.41
2005|VX58 4764 NW Tree and Reclamation 1103030022 $34,258.54 $4,723.76 $29,534.78
2005]VX58 | 4775|NW Tree and Reclamation 11]03D30022 $1,436.57 $0.00 $1,416.57
i 11 Toilal £35,695.1) $4.723.76 $30,971.35
2005]VX58 4771 |NW Tree and Reclamation 12]03D30022 $12,676.14 $5,460.32 $7,215.82
13 Folall $12,676.14 $5,460.32 $7,215.82
2005{VX58 4774|NW Tree and Reclamation 14[03D30022 $340.00 $0.00 $348.00
14 Toral $340.60 $0.00 3340.00
2005V X58 4785 |NW Tree and Reclamation 15]03D30022 $708.56 $0.00 $708.56
15 Total $708.56 $0.00 $708.56
2005)VX5E 4788{NW Tree and Reclamation 17[03D30022 $25,145.62 $0.00 $25,145.62
17 Total $25,145.62 $0.00 $25,145.62
2005 V58 4794 MW Tree and Reclamation 18[43D30022 $2,023.58 $0.00 32,023.58
1§ Total $2,023.58 $0.00 $2.023.58
2005]VX58 4789INW Tree and Reclamation 20|03D30022 $25,571.54 $0.00 $25,571.54
20 Total $25,571.54 $0.00 $235.571.54
NW Tree and Rectamation Touwal $218,991.74 $104,597.63 $144,394.11
WOSIVXSE | 4506 Parker Relocation 05080041 $15,400.00 $15.400.00 30.00
2005 VX58 4705 Parker Relocation 05 P8004 $13,475.00 $3,850.00, $9.625.00
Parker Relocation Total $28,875.00 $19,250.00 $9,625.00
2005 VX 58 4612]5al.UT 14 12]03D30014 $18,178.00 30.00 $18.178.00
12 Total $18,178.00 30.00 §18,178.00
SaLUT 14 Total 318.178.00 50.00 $18,178.00
2005)VX58 4629|Sandman 04PR0077 $10,000.00 $11,660.00 $18,340.00

VX58 PR Master for Aug FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY PPA | PR Contractor Task Order DOCUMENT| Commitment | Actual Cost Balance

2005]vXs8 | 4807|Sandman $30.000.00 $0.00 $30,000.00
Sandman Total $60,000.00 $11,660.00 $48,240.00

2005[VXS8 | 4591{Securitas 03F50036 $30,013.50 $30,011.50 $0.00
2005|1VX58 | 4616]Securilas 03F50036 $30,923.00 $30,923.00 $0.00
2005{VX358 | 4679|Securitas D3F50036 $36,380.00 $35,130.14 $1,249.86
2005|VX58 | 4720[Securitas 0IF50036 $9,968.12 $4,529.33 $5,438.79
2005]VX58 | 4731|Securitas 03F50036 $13,642.50 $13,642.50 $0.00
Securiias Total $120,927.12 $114,238.47 $6,688.65

2005{VX58 47TH|TBD 21 $440,000.00 $0.00]  5440,000.00
21 Total $440,000.00 $0.00 $440,000.00

2005]VX58 47%0|TBD 22 $167,167.00 $0.00 $167,167.00
22 Toral $167,167.001 $0.00 $I6?,]67.00L

TBD Total $607,167.00 $0.00 $607,167.00

2005|vXs8 | 4617{Tip Top Security 05030112 £46,800.00 $46,800.00 $0.00
2005|VX58 | 4767)Tip Top Security 05D30112 $59,978.88 £19,178.64 $40,804.24
2005]vX58 4805 Tip Top Security 065D30112 $74,992.32 5000 574,992.32
Tip Top Security Total B121,771.20 $65,978.64 $115,792.56

2005]VX58 | 4598]Venture 04PROGTE $15,000.00 $34,853.00 $147.00
2005[VX358 | 4643 [Venture 05030104 $40,000.00 $0.00 $40,000.00
2005]VX358 | 4716][Venture 0530143 $11,198.00 $11,198.00 $0.00
2005V X 58 4864 | Ventare 05P8Q143 ! $7,000.00 $1,724.00 $5.276.00
Venture Total $93,198.00] $47.775.00 $45,423.00]

2005{VX5S8 | 4769|Ward 04D 30004 $45,000.00 $15,090.00 $29,910.00
2005]VX 58 4732 | Ward 04D30004 $45,000.00 $0.00 $45,000.00
Ward Total $90,000.00 3$15,090.00 $74,910.00

20051VX58 | 4701 [Westerm Qilfields Supply |05P801 34 $11,150.00 30.00 511,150.00
Western Oilfields Supply Total $41,150.00 50.00]  $11,150.00

2005 Total $7,389,608.18] $3,123,754.75| $4,265,853.41
WAF Total $16,063,697.46 | $11,695,807.36 | $4,367,890.10
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5) BNSF Oversight (N- 3355; AS195; BSI195 )
Financial Summary
At /31705

Funds Authorized

1} Database & (General Support (N- 3330; AS011; BSOL1)
2) Design & Oversight (N-3345; AS009; BS009)

3) RVCSS/PE Study (N-3346; ASO12; BS012)

43 Cleanup & Remediation (N-3344; ASOU8; BS008)

5) BNSF Oversight (N3355; AS195; BSI195 )

6} Fiyway Oversight (AS224; BS224)

Totzl Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Valpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned EY05 Planned Planned
5 1,103,584 3 1,559,211 $ 1,031,068 b3 2,844,266
5 5,730,459 $ 7,568,347 $ 7,731,183 5 17,461,231
$ 1,043,931 $ 1,605,680 $ 768,626 $ 2,712,602
3 4,254,015 3 9,955,784 $ 8,580,953 $ 18,194,468
3 15000 $ 21,430 $ 8,258 3 13,570
3 112,354 3 65,841 $ 92,423
$ 12,146,990 3 20,822,805 $ 18,194,928 $ 41,318,560
: Cumulative
EY03 Comm  Current Month FY04 Comm. Current Month EY0S Comm. Current Month mmnitted Costs Current Month
$ - $ - - 8 - 3 - 3 - b 3 s - 3 -
$ - Y . b3 - k3 - 3 - 9 $ B $ -
b 3 . $ . % - 3 - $ - 3 % B $ B
$ - $ - $ b - % - b 3 - $ -
$ - $ - $ - $ - 3 - s $ - 3 -
b 9 51y 3 - $ - 3 - $ - 5 5 5134 % -
b 3 - b 3 - 5 - $ - b 3 - 5 3 - $ -
b3 178 & - ) - 3 - b3 - $ 3 , 178§ -
3 5312 % - $ - $ - s - b3 M 5312 § -
3 8,258
39.1%




5) BNSF Oversight (N- 3355; ASI195; BS1%5 )
Financial Summary
At 131405

Funds Authorized

1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; ASG09; BS009)

3) RIWCSS/PE Study {N-31346; ASO12: BS012)

4) Cleanup & Remediation {(N-3344; AS008; BSO08)

5) BNSF Oversight (N3355; AS195; BS195 )

6) Flyway Oversight (AS224; BS224)

Total Allocated

Costs Incurred
Description
Volpe Enginecring/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Sobtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned lapn EY03 Planned Planned
3 1,103,584 3 1,559,241 b3 1,031,068 $ 2,844,266
3 5,730,459 LS 7.568,347 $ 1,730,183 b3 17,461,231
b3 1,043,931 3 1,605,680 3 768,620 3 2,712,602
3 4,254,015 3 9,955,784 3 8,589,953 3 18,194,468
$ 15,000 3 21,430 3 8,258 3 13,570
3 . 3 112,354 $ 65,841 $ 92,423
$ 12,146,990 $ 20,822,805 3 18,194,928 $ 41,318,560
Cumulative
EY03 ActualCost  Current Menth FY04 Actual Cest Current Month FY0S Actual Cost  Current Month Actnal Cost rrent Month
b - b3 - 3 - 5 - 3 - b3 b3 - b3 -
% - 3 - 3 - b - 3 - $ k3 - $ -
b3 - 3 - 3 - 3 - 3 . b3 3 - L -
3 - b - 3 - 3 . b - 3 3 - 3 -
3 - $ - % - % - $ - $ 3 - $ -
$ 5034 § - 3 - $ - b3 - $ 3 - 5134 % -
3 - ] . 3 - 3 - 5 - 3 3 - $ -
b 178 §% . b - 3 - 3 - 3 3 178 % -
$ 5312 % - $ - $ - 3 - 3 3 5312 % -
s 8.258
39.1%




WAF 05 - VX58 Nx355

PY PPA | PR | Contractor| Task Order|DOCUMENT| Commitment | Actual Cost{ Balance
2003|VX358] 4262|CDM 24|99D00017 $5,134.00] $5,134.00] $0.00

24 Total $5,34.00] $5,134.00 $0.00

CDM Total $5,134.00{ $5,134.00] $0.00

2003 Total $5,134.00 $5,134.00 $0.00
WAF Total $5,034.00{ $5,134.001 3000

VX358 PR Master for Aug FYQ5.xls
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6) Flyway Oversight (AS224; B§224)
Financial Summary
At 7/31/05

Funds Authorized

1) Database & General Support (N- 3330; ASQL1; BSOH)
2) Design & Oversight (N-3345; AS009; BS0W09)

3} RIFCSS/PE Study (N-1346; AS012; BS012)

4} Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight {N3355; AS195; BS195 )

0) Flyway Oversight {AS224; B5214)

Total Allocated

Costs Incuyred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
QOverhead
Volpe In-House Support
Volpe Travel

Subtotal-Yelpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Yolpe Acq O/H (4.25% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

lanned EY04 Planved n Planned
$ 1,103,584 3 1,559,211 $ 1,031,068 3 2,844,266
3 5,730,459 $ 7,568,347 $ 7.731,183 b3 17,461,231
3 1,043,931 $ 1,605,680 $ 768,626 $ 2,712,602
b 3 4,254,015 $ 9,955,784 $ 8,589,953 3 18,194,468
$ 15,000 g 21430 3 8,258 3 13,570
$ 112,354 ) 65,841 $ 92,423
$ 12,146,990 b 3 20,822,805 $ 18,194,928 3 41,318,560
Cumulative
FY03 Comm  Current Month FY04 Comm,. Current Month EY0S Comm, Current Month Commitied Cogts Current Month
3 - 3 - $ - 3 - b3 - b - $ - b 3 B
b 3 - 3 - 3 - b3 . b3 - b - $ - 3 -
b 3 . $ - 3 - 5 - b - 5 - $ . 5 -
b 3 - $ - 3 - 3 - 3 - $ - b ) - hS -
$ - $ - b 9 - 3 - 3 - $ - $ - 3 -
$ - s - $ 223 § - $ - M - 3 12830 $ -
3 - b 3 - 3 - $ - 3 - 5 - b 3 - b -
3 - b3 - $ 3,752 % - 3 - $ - h 3 3,352 § -
$ - s - s 26,582 § - $ - 5 - M 26,582 3 -
b3 65,841
2R.8%




6) Flyway Oversigit (AS214; BS224)
Financial Summary
At T305

Funds Authorized

1) Da1abase & General Support (N- 3330; AS011; BSO11)
2) Design & Oversight (N-3345; AS009; BS009)

3) RVCSS/PE Swdy (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; ASOU8; BS00B)

5) BNSF Oversight (N3355; ASt95, BS195 )

6) Flyway Oversight (AS224; BS224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.;
Volpe Labor
Overhead
Volpe In-House Support
Yolpe Travel
Subtotsl-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/QOther:
Yolpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS ‘

% Complete Compared to Total Available Funds

FY0) Planned FY04 Planned FY05 Planned Planned
b3 1,603,584 b 3 1,559,211 $ 1,031,068 b 3 2,844,266
) 5,730,459 % 7,568,347 $ 7,731,183 b 3 17,461,231
g 1,043,93] $ 1,605,680 $ 708,626 ] 2,712,602
$ 4,254,015 b 0,955,784 3 8,589,953 $ 18,194,468
3 15,000 Y 21,430 b 3 8,258 3 13,570
s 112,354 $ 65,841 $ 92,423
3 12,146,990 s 20,822,805 $ 18,194,928 $ 41,318,560
Cumnlative
FY03 Actual Cost Current Month FY04 Actual Cost  Current Month  FY05 Actual Cost  Current Month Actual Cost Cucrrent Month
3 . b 3 - h) - $ - $ . $ - 3 - b -
3 - b 3 - 5 - b 3 - ) - $ - % - b3 -
s - 3 - b3 - 3 - 3 - b 3 - 3 - b3 -
$ $ - 3 - 3 - 3 - 3 - 5 - 3 -
$ - 3 - M - 3 - $ - $ - % - s -
3 - % - $ 21,899 % - b1 - $ - $ 21,89 § -
$ . 3 . 3 - 5 - 5 . 3 - 3 - 5 -
§ - b 3 - 3 3,752 % - b - b3 - 3 3,752 8§ -
$ - 3 - $ 25,652 % - b - $ - 3 25,652 % -
$ 66,71
27.8%




WAF 06 - VX538 AS 224

PY PPA | PR | Contractor| Task Order|DOCUMENT] Commitment | Actual Cost} Balance
2004V X58/ 4468)CDM 38 $0.00 $0.00{ $0.00
2004|VX58] 4437|CDM 38(99D00017 $22,830.008 $21,899.15] $930.85
2004|VX58] 4454 [CDM J81995D0001 7 $0.00 30.00 $0.00

38 Total $22,830.001 $21,899.15] $930.85

CDM Total $22,830.00] $21,899.15| $930.85

2004 Total $22,830.00] $21,899.15] $930.85
WAF Total $22,830.00] $21,899.15] $930.85

VX538 PR Master for Aug FY05.xls
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